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REQUEST FOR PROPOSALS (RFP) 

The Little Thompson Watershed Coalition will receive proposals for the NRCS EMERGENCY WATERSHED 

PROTECTION IMPLEMENTATION PROJECT: RABBIT MOUNTAIN  

Proposals must be received by the Little Thompson Watershed Coalition no later than: August 20th, 
2018 at or before 5:00 PM MDT. The coalition will date and time stamp all proposals and log all receipts.  
No proposal will be considered which has not been received by the deadline set forth above.   

All proposals shall be submitted to Scott Lewis via the email address below as a PDF document. Call 
after sending to confirm it was received. Phone: (303) 919-7097. 

Deliver proposals via email to: scoma95@comcast.net  

Proposal documents are available via the coalition website at: http://ltwatershed.org/rabbit-mountain/ 

 
Mandatory Pre-Proposal Meeting: A Pre-Proposal Meeting will be held on Monday July 30th, 2018 
10:00 am at 5201 St. Vrain Rd., 1st floor conference room, Longmont, CO 80503. The purpose of this 
meeting is to discuss the RFP and to provide assistance to bidders, consultants and contractors in the 
interpretation of this Request for Proposals (RFP), or any terms and conditions contained herein. 
Attendance at this meeting is required for all those intending to submit proposals. 
 
Mandatory Site Visit: A tour of the site will immediately follow the pre-proposal meeting. Location 
details will be shared at the pre-proposal meeting. Drive time is approximately 30 minutes. Attendance 
at this site visit is required for all those intending to submit proposals. 
 
Written Inquiry Deadline: Written inquiries will be accepted until August 13th, 2018 at 5:00 PM via email 
to Scott Lewis at scoma95@comcast.net They will be responded to in writing to all interested parties via 
email by August 15th, 2018 by 5:00 PM. 

Cost may not exceed $159,316.50. The landowner and/or other volunteers will provide additional in 
kind services to assist with revegetation within the project area. 

For additional information regarding this RFP, please contact:  
Until August 3rd:  
Teagen Blakey, Little Thompson Watershed Coalition 
303-434-6293 or assistantcoordinator@ltwatershed.org  
 
Following August 3rd: 
Scott Lewis, Little Thompson Watershed Coalition 
303-919-7097 or scoma95@comcast.net 
 
Selection of CONTRACTOR will be made by August 27th, 2018. The Coalition will publish a notice of 
award by August 28th, 2018. Execution of a contract with the CONTRACTOR is contingent on the sub-
recipient agreement between the Coalition and the Colorado Water Conservation Board (CWCB) 
having been executed by that time. If the sub-recipient agreement has not been executed by August 
28th, 2018 the Coalition, at its sole discretion, will delay the signing of the contract with the 
CONTRACTOR until such sub-recipient agreement is signed.  

http://ltwatershed.org/rabbit-mountain/
mailto:scoma95@comcast.net
mailto:assistantcoordinator@ltwatershed.org
mailto:scoma95@comcast.net
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If the Sub-Recipient Agreement is approved for a different value than set forth in this RFP then the 
scope of work associated with this contract will be re-evaluated through the Project Partners Process 
to meet the budget and the contract will be renegotiated.  

The deadline for work to be completed is: Nov. 30th, 2018. Work can not start until Nov. 1st, 2018. 
However there are several permits that need to be acquired before Nov. 1st.  
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PROJECT BACKGROUND AND SCOPE 

1.0 Project Background and Purpose 

The Rabbit Mountain project is located in very northern Boulder County along the Boulder County Reach 

of the Little Thompson River just to the north of Rabbit Mountain Open Space. The project is accessed 

via CR 4 in Larimer County.  

In September 2013, over the span of a week, heavy rainfall fell across the Little Thompson watershed and 

several other areas. The heavy rainfall caused widespread flooding. This project site is at the base of the 

foothills where the Little Thompson River flattens in slope. The flattening slope and the concrete 

diversion structure (low head dam) caused a large quantity of sediment to deposit at this project site. 

Sediment consisting of gravel, cobble, and boulders was 2 – 3 feet deep (1,900 cubic yards). 

This flooding altered the geomorphology of the site, eroded banks, and lowered the width/depth ratio. Just 

downstream of this project site, the landowner lost several thousand cubic yards of land. After the 

flooding the river was much wider, boulders were strewn about, and many trees were deposited.  

The design team (NRCS – Natural Resource Conservation Service and Enginuity Engineering Solutions, 

LLC) has completed a 50% design, construction plans and hydraulic models for the site. The NRCS, 

Enginuity, and Little Thompson Watershed Coalition (LTWC) will jointly provide construction oversight 

for the project. A 404 permit has been received from the US Army Corp of Engineers. LTWC is in the 

process of completing a Stream Restoration Permit with Boulder County. Upon selection the 

CONTRACTOR will assist LTWC in acquiring the Stream Restoration Permit (SRP) from Boulder 

County, which takes approx. 6 weeks. All other permits required for the construction will be the 

responsibility of the contractor.  

This project proposes to construct the following improvements: 

1) Stabilize the left (north) streambank to protect against additional damage to existing 

infrastructure,  

2) Establish cover on critically eroding land,  

3) Reduce threats to life or property, and 

4) Improve the sediment transport capacity of the river by decreasing the width/depth ratio. 

 
The primary objective of the work proposed at the Rabbit Mountain Project, is to protect life and 

property. This would be accomplished by channel shaping to improve the discharge and sediment 

transport capacity, rounding out two sharp bends in the river to improve the flow efficiency and reduce 

potential for bank erosion, re-enforcing banks near structures to withstand higher flows, and re-

establishing native vegetation.  
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The Little Thompson River flows west to east in Northern Boulder, and Southern Larimer Counties, 
ending in Weld County, Colorado at the confluence with the Big Thompson River. Figure 1 (above) shows 
the project area in detail, while Figure 2, below, shows an overview map of the watershed. 

 
 

Rabbit Mountain 
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The Little Thompson Watershed Coalition (“LTWC” or the “Coalition”) has received a project award from 

the Natural Resources Conservation Service (NRCS) under the Emergency Watershed Protection (EWP) 

Program. This project award is intended to reestablish a resilient river channel and stabilize the 

floodplain with native riparian vegetation.  The project implementation grant is meant to address long-

term watershed system improvements that build watershed resilience.  

The landowner and/or other volunteers will provide additional in kind services to assist with 

revegetation within the project area including: Transplanting 25 shrubs, 25 cottonwood saplings, and 

seeding of 1.5 acres (zone 4). 

The selected contractor shall perform and supply all other necessary services as specified in this 

document, or pursuant to standard industry practice, with regard to construction surveying, utility 

location and coordination, traffic control plans, stormwater discharge permit, erosion control best 

management practices, and as-built plans with associated CAD shape files.  

All construction work will be performed by a qualified contractor with experience on similar types of 

projects under the direction and supervision of the design engineer, NRCS and/or Enginuity Engineering 

Solutions, LLC, hereto referred to as the ENGINEER in this RFP. 

LTWC is a 501(c)(3) nonprofit, landowner-driven organization dedicated to the restoration of the Little 

Thompson River. The organization is composed of landowners from various reaches of the river serving 

on the Board of Directors. The Coalition formed in response to the September 2013 floods and has been 

working since that time to restore the watershed. The Coalition’s mission is to restore and maintain the 

resiliency, ecological integrity, and agricultural heritage of the Little Thompson River watershed for 

future generations.  

LTWC is an Equal Opportunity Employer and no otherwise qualified individual shall be subject to 

discrimination on the basis of race, color, religion, creed, national origin, ancestry, sex, age, sexual 

orientation (incl. transgender status), physical or mental disability, marriage to a co-worker and 

retaliation for engaging in protected activity (opposing a discriminatory practice or participating in an 

employment discrimination proceeding) in any phase of employment for this position.  
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1.1 Scope of Work 

The following provides a summary of the items to be completed under the contract for construction for 

this project.  CONTRACTOR will be responsible for bidding unit costs for project, including the costs 

noted below and as specified in the FORMS. 

1.1.1 Permitting 

The US Army Corps permit has been approved. The Boulder County Stream Restoration Permit will be 
attained in partnership between LTWC and the Contractor. The Contractor will be required to obtain the 
State Stormwater Discharge permit and associated erosion control plan, as well as a Boulder County 
Stormwater Quality permit, traffic control permit (if needed), and all other locally required permits for 
construction prior to commencing work.  
 
The project site will be accessed from public roads in Larimer County. The CONTRACTOR must conform 
to Larimer County requirements for accesses, staging, refueling, haul hours, routes, worker vehicle 
parking, and traffic control within Larimer County. 
 

1.1.2 Construction Surveying 

The contractor will be responsible for all construction surveying and staking.  Control will be provided by 

the ENGINEER. The contractor will also be responsible for full topographic as-built surveys with 

associated CAD files. 

1.1.3 Construction 

Complete construction of all improvements identified in the plans including providing a safe work 

environment, complying with permitting requirements, and close coordination with the ENGINEER and 

LTWC.  The contractor will address all landowner requests and concerns through the Coalition staff. 

Under no circumstance will the contractor do work for a landowner that is not approved by the 

ENGINEER and Coalition staff. Project design and Construction Specifications can be found under Exhibit 

C of this RFP. 

The contractor will shape and construct the proposed channel as designed and shape the streambank 

areas for maximum resiliency. ENGINEER will be onsite during construction and will discuss design 

adjustments for unforeseen field conditions as needed with the CONTRACTOR. Finished floodplain 

grading will include the installation of soil amendments and revegetation. Revegetation will include 

seeding, hydromulching, live plant installation, and willow staking. Revegetation in addition to the 

quantities listed on the bid tab will be supplied by the landowner (material and installation) as part of 

the in kind match on this project.  

 

1.1.4 Construction Administration 

A. The management and administration of the CONTRACTORS obligations including, but not limited to, 

the following activities: 

● Provide all requisite bonds and insurance for the construction of the project; 



Page | 10 

 

● Possess the requisite licenses and assure that all subcontractors are also appropriately 

licensed and bonded for the tasks needed to complete the construction phase of the 

project; 

● Procure and manage all construction contractors to complete the Construction Phase scope 

of work for the project; 

● Hold weekly progress/construction meetings between the CONTRACTOR, the COALITION 

and the ENGINEER; 

● Develop and update a construction management plan that includes Construction Phase 

quality control procedures, safety programs, construction document management protocol, 

etc.; 

● Manage subcontractors (contracts, compliance, insurance, and bonds); 

● Work with ENGINEER as they perform construction oversight and be responsive to 

necessary adaptive management, field fitting suggestions, and updated design; 

● Prepare payment requests, relevant back up documentation, and maintain cash flow 

projection (there should be no more than 3 payment requests in total including the 

retainage request); 

● Track permit compliance; 

● Track Requests for Information and/or clarification (RFIs); 

● Manage change orders and documentation necessary to support changes; all change orders 

require written approval from LTWC prior to implementing work under the change order; 

● Prepare as-built drawings; 

● Administer warranties through the warranty period. 

 

B. Site Security will be the responsibility of the contractor throughout the duration of the Construction 

Phase. The contractor will need to develop an acceptable security control plan to control access to 

the construction site during all phases of construction while maintaining traffic flow. The contractor 

will be responsible for any repairs required to bring facilities back to their current condition. The 

contractor must maintain home access for residents.   

C. Project Schedule requirements will include developing a detailed project construction schedule 

defining construction activities of each element of the project and their inter-relationships, along 

with milestone dates relative to project completion and permit requirements. Regular monitoring, 

updating, and reporting of the project schedule and implementation process will be required to 

demonstrate an efficient and timely delivery of the product.  The detailed project schedule must 

include all critical path permit activities through the issuance of Proposed Agency Action by each 

respective permitting agency. Critical permits include any necessary permits that, if delayed, would 

delay the Project Schedule.  

D. Project Budget reporting requirements will include the preparation of a project budget monitoring 

protocol to provide regular updates on the status and attributes of the project. Provide 

documentation of any resultant changes in the projected project costs resulting from construction-

related decisions and/or changes. Change orders, including additive change orders, are allowable. 
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Note that all work must be done within the area covered in the environmental review. In addition, 

cost of services must not exceed the total funds awarded for this project. 

E. Permitting requirements for the contractor during Construction include, but is not limited to, the 

following tasks: 

● Develop a permitting compliance schedule and/or matrix, generating and/or assembling 

associated requisite technical data/documents as required for permit compliance; 

● Prepare permit applications and fees for all required permits with the exception of those 

obtained solely, or jointly by LTWC; 

● Coordinate responses to Requests for Information (RFIs); and 

● Develop requisite permit compliance and monitoring programs associated with permits 

obtained by the ENGINEER along with any potential redesign activities required to achieve 

permit compliance. 

All permits, whether obtained by LTWC or the CONTRACTOR, will become part of the project 

construction specifications and final design package;  

 

F. Construction Quality Assurance  

 Quality Assurance Compliance will occur on a semi-regular basis. QA reviews will be completed 

by the NRCS and Colorado Water Conservation Board (CWCB) Technical Assistance Team. The 

CONTRACTOR is responsible for attending these meetings as requested onsite to discuss 

project construction and quality assurance issues. 

 Prior to demobilizing heavy equipment, a pre close-out meeting must be held onsite with the 

NRCS and CWCB Technical Assistance team to ensure that no further civil work is needed. 

 

G. Construction Document Management will be implemented as defined in the construction 

management plan to collect and store the following data in a readily retrievable manner: 

correspondence, payment requests, schedule updates, RFIs, change requests, and as-built drawings. 

H. Project Closeout  

 Project closeout will include activities needed to achieve final completion of the Construction 

following the notification of Substantial Completion by the LTWC. 

 Equipment should not be demobilized until after punch list items are completed. 

 Closeout activities will include, but not be limited to: 

o Completion of all punch list items defined at the point of Substantial Completion 

o Final permit closeout 

o Project document transfer  
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I. Warranty Administration  

 The warranty period for the project will be 12 months from the date of closeout, unless 

otherwise negotiated and agreed upon between LTWC and the CONTRACTOR. 

o Changes to the warranty period will require a contract amendment.  

 Provide warranty administration throughout the requisite warranty period, and will include 

activities such as: 

o Warranty request tracking 

o Event documentation and response 

 Directly interface with suppliers, subcontractors, and others for requesting and monitoring all 

warranty service needs and corrective activities. 

 Provide any modification and/or updates to the project record drawings that may result from 

warranty activities. 

 The warranty will cover structures that are installed, revegetation, planning and permitting 

documents, and invoicing explanations and documentation. 

 

1.2 Proposal Process  

The intent of the Proposal Process is to select the lowest responsive and responsible proposer.  The 

contractor is to provide a proposal, specifically unit prices, based on the construction documents 

provided with this RFP.  Changes, including but not limited to adjustments to quantities, revised plan 

layouts, and updated specification revisions may still be made to the construction documents.  If any 

changes are necessary during the project, the CONTRACTOR will prepare a change order using the 

original unit cost provided in the CONTRACTORS initial proposal. Unit costs will not be changed due to 

adjustments in quantities. 

Immediately following notice of selection, the contractor will perform permitting tasks, and if necessary 

provide value engineering and support to the design team. This work will not be paid separately, but 

shall be considered part of the contractor’s mobilization fee. The Contractor will work with LTWC and 

the Engineer in a project partners team. The Engineer has prepared design plans and specifications, so 

the intent is to make sure the construction bid fulfills the requirements in the plans and the 

specifications. If any changes are necessarythe Contractor, using the original unit costs provided in the 

Contractor’s initial proposal, will prepare a final proposal as a project change order covering the physical 

construction of the project. If, during the project partners process, further clarification of the design 

allows or necessitates that the Contactor revise a unit price for the project the finalized unit costs may 

not exceed 10% above the original proposed unit costs unless approved in writing by the engineer and 

project sponsor. Unit costs will not be changed due to adjustments in quantities.  
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INSTRUCTIONS TO PROPOSERS 

2.0 General 

These instructions apply to proposal preparation for construction work for the Little Thompson 

Watershed Coalition. 

 

2.1 Proposal 

Each proposal must include and be made on the forms provided in FORMS. All FORMS shall be attached 

and submitted electronically as instructed in the request for proposals. 

 

2.2 Qualifications of Proposer 

Specific qualifications related to the project shall be submitted as required in the FORMS.  Additional 

detail related to the information required on the FORMS is provided in the following sections. 

 

2.2.1 Contractor Experience and Capability to Perform Work 

Provide company background and relevant project experience using the PREVIOUS PROJECT EXPERIENCE 

table provided with the FORMS.  Project experience should reflect work performed on stream 

stabilization improvements, stream and floodplain restoration, flood recovery, revegetation, and if 

projects involved alternative project delivery approaches. Provide up to six relevant project examples 

and note whether they were federally funded in part or in whole.  In addition, for each project please 

provide the following: 

 Narrative of project work and key components. 

 Client contact information for each project. 

 Up to 3 photos of completed work. 

 

2.2.2 Experience and Qualifications of Project Team 

Describe the contractor’s team for the project. Include key staff on the PROPOSED PROJECT TEAM 

MEMBERS table provided with the FORMS. 

 

2.2.3 Project Understanding and Value Engineering Approaches 

Provide understanding of the project; potential risks that may directly affect cost, schedule, or project 

success; proposed contractor activities to mitigate the identified risk; and provide value engineering 

approaches for the proposed work. 

 

2.2.4 Unit Costs 

Provide unit costs using the attached BID SCHEDULE and/or electronic schedule included with the 
proposal documents. Approximate quantities for this project are included on the BID SCHEDULE, 
however, these shall not be considered final quantities. Any necessary adjustment to quantities will be 
determined following the project partner’s process described in Section 1.2. 
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2.2.5 Proposed Work Schedule and Workload Capacity 

Due to the unique nature of flood recovery work in a natural disaster of this significance, sufficient 

contractor workload capacity is critical for this contract. Anticipated implementation of this project 

requires that construction being no earlier than November 1st, 2018 and be completed no later than 

November 30th, 2018. The contractor’s ability and commitment to perform this work in the available 

time frame is essential.   

Provide a proposed work schedule with milestone deliverables and dates, with a completion date 

according to details listed in “Evaluation Factor 5” (see page 43). Also, please list your proposed project 

team’s current workload capacity and commitments in addition to its anticipated capacity for the Rabbit 

Mountain project, through November 30th, 2018. Please state your team’s commitment to accomplish 

this project by the completion date. 

 

2.3 Completion and Signing  

The proposal must be typed, or legibly written in ink and must cover all of the items of work called for 

herein and no others. All of the blank spaces in the BEST VALUE BID FORM must be properly completed. 

Proposer must sign and give a complete business address. Proposal(s) by corporations must be signed 

with the name of the corporation followed by the signatures and designations of the President and 

Secretary (or other person authorized to bind it in the matter) and must have the corporate seal affixed 

thereto. 

 

2.4 Addenda 

Proposer must acknowledge the receipt of all Addenda on the proposal, in the place provided, and 

include it with the proposal. There will be at least one addendum, which will include the Pre-proposal 

Meeting attendee list and answers to questions. 

 

2.5 Unbalanced Proposal 

Any proposal that, in the opinion of the Coalition (Owner), is unbalanced so that each item does not 

reasonably carry its own proportion of cost, or that contains inadequate or unreasonable prices for any 

item, may be rejected. 

 

2.6 Site Inspection and Investigations 

Prior to submitting a proposal, proposer(s) must inspect the work Site and its surroundings. It will be 

conclusively presumed that the inspection of the Site has been made by the submittal of a proposal. 

DRAWINGS and SPECIFICATIONS, defining the work, were prepared on the basis of interpretation by the 

ENGINEER of information derived from investigations of the work Site. Such information and data are 

subject to sampling errors, and the interpretation of the information and data depends to a degree on 

the judgment of the ENGINEER. In view of this, proposer is invited to make additional investigations. 

Information about the degree of difficulty of the work to be done cannot totally be derived from either 

the DRAWINGS and SPECIFICATIONS, or from the ENGINEER or the ENGINEER’s representatives. 



Page | 15 

 

Since the proposal information cannot be guaranteed, proposer will have assumed the risks attendant to 

successful performance of the work at the amount of the proposal and will never make claim for 

additional payments or time extensions on the grounds that the nature or amount of work to be done 

was not understood by proposer when submitting the proposal. 

 

2.7 Inconsistencies and Interpretations 

Any seeming inconsistencies between different provisions of the contract documents or any point 

requiring explanation must be inquired into by proposer, in writing, to owner at least three (3) days, 

excluding Saturdays, Sundays, and holidays, prior to the deadline for submission of proposal. A copy of 

the decision will be distributed only to those who have registered their contact information with LTWC.  

If the decision or interpretation requires that addenda to the CONTRACT DOCUMENTS be issued, such 

ADDENDA will be distributed only to those who have registered their contact information with LTWC. 

Each proposer must acknowledge the addenda in the proposal. After proposals are opened, all 

proposers must abide by the decision of LTWC as to such interpretation. 

Only those interpretations, clarifications, and explanations issued in writing by LTWC, either by addenda 

or by a formal written decision, will be binding. Oral or other interpretations, clarifications, or 

explanations will be without legal effect. 

 

2.8 Award of Contract  

LTWC reserves the right to award the contract at any time within thirty (30) days from the date of the 

opening of proposals unless otherwise specified in the CONTRACT DOCUMENTS. LTWC further reserves 

the right to reject any and all proposals and waive any and all informalities, and the right to disregard all 

non-conforming or conditional or counter proposals. 

 

In evaluating the proposal, LTWC will consider the following: capability of contractor to perform work, 

experience and qualifications of proposed construction team, project understanding and value 

engineering approaches, cost, and proposed work schedule and work capacity. Each of the five listed 

evaluation criteria will be scored and weighted specifically for the project as follows: 

 

Evaluation Category 
Score 
Range 

Weighted Score 
Multiplier 

Total Score Range 

Contractor Experience and Capability to 
Perform Work  

0-5 5 0-25 

Experience and Qualifications of Team 0-5 5 0-25 

Project Understanding/Potential 
Mitigation of Risks/Value Engineering 

0-5 4 0-20 

Cost 0-5 3 0-15 

Proposed Schedule and Work Capacity 0-5 3 0-15 
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Contractor Experience and Ability of Contractor to Perform Work (0-5 points):  

Previous experience by the construction team implementing stream channel modifications, 

stream bank stabilization, floodplain revegetation, previous flood recovery work, revegetation, 

understanding of the unique permitting requirements of river related construction projects, and 

previous experience working on Colorado watersheds. LTWC will also consider prior experience 

with projects funded in whole or in part with federal funding. 

 

Experience and Qualifications of the Proposed Construction Team (0-5 points): 

Construction manager, key team members, and the construction company’s qualifications; 

defined responsibilities; key team member’s experience working together (continuity).   

  

Project understanding and Value Engineering Approaches (0-5 points):  

Demonstrated understanding of the project goals and objectives, potential project risks, and 

evaluation of value added engineering approaches.   

 

Cost (0-5 points):  
Costs will be evaluated based on engineer’s estimate, current industry construction 
bids/proposals and competitiveness with other received proposals.  
     
Proposed Work Schedule and Workload Capacity (0-5 points): 

Demonstrated capacity to complete the work by November 30th, 2018 and understanding of 

project components and scheduling.  

 

Upon receipt of proposals, LTWC will tabulate each proposal. The selection committee will individually 

review and score each proposal and meet to make a selection. The scores will be compiled in order to 

rank the applicants from highest to lowest. While price is one of the primary factors in proposal 

selection, the selection committee will select the lowest responsive and responsible proposer, 

comparing price with qualifications. The best value contracting company(s) will be selected to enter into 

a professional services agreement with LTWC, subject to the approval of the designated selection 

committee of the LTWC. Interviews may be held with a short-list of top-scoring contracting companies if 

necessary and/or desired by the selection committee.   

 

If a contract is to be awarded, it will be awarded to the proposer whose evaluation by LTWC indicates to 

LTWC that it is the lowest responsive and responsible proposer within thirty (30) days after the selection 

date of the Contractor. 

 

At the completion of the project partners process (if needed), the contractor will work with project team 

to finalize unit prices based on the field ready PLAN and SPECIFICATIONS. Original unit prices will be 

used unless specifically discussed and negotiated by the CONTRACTOR, ENGINEER, and LTWC.  

Negotiated/verified unit prices may not exceed 10% above the originally proposed cost and the total 
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project cost is not to exceed $159,316.50.  Unit costs modifications will not be allowed for bid quantity 

changes. A third-party evaluator may be used in negotiating/verifying pricing. If contractor and LTWC 

cannot come to an agreement on final unit prices at the end of the design phase, then no award will be 

given for the construction phase. If contractor and LTWC successfully negotiate, NOTICE OF AWARD will 

be given.   

 

2.9 Rejection of Proposal 

If, at a minimum, any of the below-listed items are encountered, then the proposal will be deemed 

unacceptable. 

1. Proposer(s) name is not on the plan holders list (established at the mandatory pre-proposal 

meeting); 

2. Proposal is missing any of the Procurement Forms; 

3. Proposal not signed by an authorized person of the corporation or company; and 

4. Receipt of addenda not acknowledged by proposer on the proposal; 

 

2.10 Failure to Execute Contract and Furnish Bond 

If the successful proposer fails to execute the contract and furnish the performance and payment bonds 

and certificate of insurance within ten (10) days from the issuance of the notice of award, or the notice 

of LTWC’s execution of the sub-recipient agreement with CWCB, whichever is later, LTWC, at its sole 

discretion, may award the contract to the next lowest, most responsive and responsible proposer.  

 

2.11 Confidential Information 

Pursuant to the Colorado Open Records Act, C.R.S. §§ 24-72-201 et seq. (“Act”), all information 

contained in any bid or proposal is subject to public disclosure unless it meets one of the exceptions set 

forth in the Act. To avoid disclosure of trade secrets, privileged information, or confidential commercial, 

financial, geological, or geophysical data (“Confidential Information”), the proposer must clearly mark all 

Confidential Information as such and provide a written, detailed justification with its bid or proposal of 

the protected nature of the Confidential Information under Colorado law. This justification must 

address, at a minimum, the specific competitive harm that may result from any disclosure, the intrinsic 

value of the Confidential Information to the proposer, and any safeguards the proposer uses to protect 

the Confidential Information from disclosure.  

 

By submitting a proposal, the proposer agrees to hold the LTWC harmless from any claim arising from 

the release of Confidential Information not clearly marked as such by the proposer or lacking written, 

detailed justification supported by Colorado law.  
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LIST OF RFP EXHIBITS 

 
Items that require contractor information and signature with the bid packet submittal are 

marked with an asterisk (*). 

 
Exhibit Instructions 

A. Sample Contract  For your reference. 

B. General Conditions For your reference. 

C. Scope of Work For your reference. 

D. Project Forms* Complete, sign, and submit. Feel free to attach an 
additional bid proposal form in your company’s 
standard format. 

E. Bid for Unit Price 
Contracts Form* 

Sign and submit.   

F. Non-collusion 
Affidavit of Prime 
Contractor* 

Sign and submit. Requires notarization. 

G. Certifications & 
Civil Rights* 

Sign and submit. 

H. Performance and 
Payment 
Bonding 
Requirements 

This exhibit is only applicable once the contractor is 
selected. It is a presented to give notice of requirements. 
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EXHIBIT A: SAMPLE CONSTRUCTION CONTRACT 

 

Little Thompson Watershed Coalition 

Bid Build Construction Contract 

 

THIS CONTRACT is made this ____ day of ______________, 2018 by and between the Little Thompson 

Watershed Coalition, a Colorado nonprofit corporation (hereafter “the Watershed Coalition”), and 

__________________, (hereafter the “Contractor”). 

 

RECITALS 

 WHEREAS, The Watershed Coalition desires to have designed and constructed 

______________________ as more fully described in an Invitation to Bid dated _______________, 2018 

(hereafter the “Project”). 

 WHEREAS, the Contractor provides professional construction services to the public and is fully 

qualified to perform the construction of the Project. 

 WHEREAS, pursuant to authority under Section 37-60-101 through 121 of the Colorado Revised 

Statutes funds have been budgeted, appropriated and otherwise made available pursuant to the 

Governor’s Emergency fund; Executive Order #D2014-012 of the State of Colorado, and funds have been 

made available by the U.S. Department of Agriculture, Natural Resources Conservation Service (“NRCS”), 

CFDA #10.923 in compliance with all applicable local, state, and federal laws, regulations and policies 

(hereinafter referred to as “EWP funds”). 

 WHEREAS, the Watershed Coalition has been awarded EWP funds for the purposes set forth 

herein pursuant to a Sub-Recipient Grant Agreement between the State of Colorado Water 

Conservation Board (“CWCB”) and the Watershed Coalition (hereinafter referred to as the “EWP Grant 

Agreement”). 

 WHEREAS, the Scope of Work (as hereinafter defined) included in this contract is authorized as 

part of the Watershed Coalition’s EWP Grant Agreement. 

 WHEREAS, it would be beneficial to the Watershed Coalition to utilize the Contractor as an 

independent entity to accomplish the Scope of Work as set forth herein and such endeavor would tend 

to best accomplish the objectives of the Watershed Coalition’s EWP Grant Agreement. 

 WHEREAS, the Watershed Coalition has designated ____________________, its Watershed 

Coordinator, to act as the “Project Manager” for this Project and other persons are designated to serve 
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in quality assurance roles as specified in the Quality Assurance Plan as attached as Exhibit B to the EWP 

Grant Agreement (hereinafter the “Quality Assurance Representatives”). 

 NOW, THEREFORE, in consideration of the mutual promises, covenants and provisions contained 

herein, and the mutual benefits to be derived therefrom, the parties hereto agree as follows: 

 

 COVENANTS AND CONDITIONS 

NOW, THEREFORE, in consideration of the promises and obligations set forth below, the Watershed 

Coalition and the Contractor agree as follows: 

 

A. GEOGRAPHIC SCOPE OF WORK UNDER THIS CONTRACT 
 

A. General. 
The Project is to be constructed on property owned by third parties and not on property owned 

by the Watershed Coalition (see Section III, below).  The general geographic area involved within 

the scope of this contract can be described as: 

The Rabbit Mountain project, located along the Boulder County reach of the Little 

Thompson River,  located immediately south of the Larimer County line, in Boulder 

County, between Stations 1395+00 and 1402+00 in the Little Thompson Watershed 

Restoration Master Plan and affects one riverside residential property (2 parcels) as 

defined in the RFP.  

The foregoing may be referenced herein as the “Project Area.”  All of the Project Area is 

contained within Boulder County, Colorado. 

B. Specific Affected Properties. 

The specific parcels of real properties directly involved or significantly affected by the Project as 

presently known are as set forth on Exhibit A , attached hereto and incorporated herein as if 

fully set forth. These parcels may be referred to herein as the “Affected Properties”.  The owner 

of the Affected Properties, as shown in the records of Boulder County, are as set forth on Exhibit 

A and may be referred to herein as the “Affected Landowners.”  

 

C. Other Interested Properties. 

Other parcels of  properties that either adjoin or neighbor the specifically affected properties as 

presently known are may also be set forth on Exhibit A , attached hereto and incorporated 

herein as if fully set forth. These parcels may be referred to herein as “Interested Properties”.  

The owners of the Interested Properties, as shown in the records of Boulder County, are as set 
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forth on Exhibit A and may be referred to herein as the “Interested Landowners”.  It is not 

presently contemplated that the Contractor shall have any need to or will actually (i) perform 

any work under this Contract on any parcel that is only an Interested Property, (ii) use an 

Interested Property as a means of access, ingress or egress to perform any work under this 

Contract or (iii) otherwise set foot on, store equipment or materials (even temporarily) or 

directly impact any parcel of an Interested Property. In the event that any of the foregoing does 

occur, the Contractor will immediately notify the Project Manager and appropriate remediation 

steps, if any are necessary, shall be taken at the Contractor’s sole cost and expense. 

 

II. SCOPE OF WORK UNDER THIS CONTRACT (the “Work”) 
 

A. General. 
The Contractor shall construct the project in accordance with the design plans, drawings, and 

specifications provided in Exhibit B, complete all construction work necessary to complete the 

construction of the Project and furnish all equipment and materials needed for the completion 

of the Project in accordance with such plans, designs, drawings and specifications.  

B. Consultation with the Watershed Coalition. 
The Contractor shall communicate with the Project Manager and the Quality Assurance 

Representatives about the Project as necessary or appropriate. This will ensure that the Project 

is completed on time and in accordance with the goals, objectives and requirements of the 

Project as set forth in the Scope of Work, as hereinafter defined. 

C. Specific Duties and Responsibilities. 
Additional specifics for the Project are set forth in Exhibit B, captioned “Scope of Work” which is 

attached hereto and made a part hereof (hereafter the “Scope of Work”). 

(i) Part 1 of the Scope of Work describes the plans and designs that have been 
heretofore prepared by or on behalf of the Watershed Coalition.  Such plans and 
designs may be supplemented, reduced in scope or modified only as may be agreed 
upon by the Contractor, the Project Manager and the Technical Assurance 
Representatives. 

(ii) Part 2 of the Scope of Work asks for a breakdown of the Project into specific tasks to 
be accomplished by the Contractor. 

(iii) Part 3 of the Scope of Work contains a more detailed statement of the goals, 
objectives and requirements of the Project. 
 

D. Cleanup and Remediation. 
The Contractor shall remove all debris and excess material generated by its work and to 

remediate and mitigate any disturbance of vegetation and soil conditions on the Affected 

Properties caused by or resulting from, either directly or indirectly, the work performed by the 

Contractor. Such cleanup and remediation shall be to the satisfaction of the Watershed 

Coalition in its reasonable discretion. 
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E. Construction and Revegetation Warranty 
Warranty Administration will be provided by the contractor throughout the requisite warranty 
period and will include activities such as: warranty request tracking, event documentation, and 
response. Geomorphic monitoring must conform to the CWCB Standard Operating Procedure 
for Topographic Survey of Stream Channels. Vegetation warranties must conform to the 
specifics outlined by Great Ecology (Survival rates are 20% for willows and 65% for container 
stock). The Contractor must directly interface with suppliers, subcontractors, and others for 
requesting and monitoring all warranty service needs and corrective activities, and provide any 
modification and/or updates to the project record drawings that may result from warranty 
activities. The warranty period for the Project will be 12 months from the date of closeout, 
unless otherwise negotiated and agreed upon between the Watershed Coalition and Contractor 
and included in a Contract amendment. 
 

F. Compliance with Applicable Laws. 
The construction of the Project will comply with all applicable laws including but not limited to 

those of, the County of Boulder, Colorado, the State of Colorado and all federal laws including, 

again without limitation, those set forth in the General Provisions attached hereto as Exhibit C 

which is, by this reference, incorporated herein as if fully set forth. The Contractor shall obtain 

any and all access, staging, transportation/hauling routes permits and approvals necessary for 

the completion of the Project. The Contractor and any and all subcontractors or tradespersons 

providing services to the Contractor in the performance of the work under this Contract shall 

obtain and maintain during the term of their work under this Contract all licenses that may be 

necessary under local, state or federal law. 

G. Subcontractors. 
The Contractor may not assign this Contract but may subcontract any or all of the work to be 

performed under this Contract. However, notwithstanding any subcontract of work, the 

Contractor shall supervise all work performed by such subcontractor and shall be strictly liable 

for the performance of such work and the compliance by such subcontractors with the terms of 

this Contract including, without limitation, their compliance with Paragraph E of this Section II.  

The General Conditions set forth in Exhibit C will be incorporated into each and every 

subcontract for work performed under this Contract. The Contractor must certify that none of 

its subcontractors are ineligible or debarred. 

H. Change Orders and Extra Services. 
Upon the written request of the Watershed Coalition acting through the Project Manager, the 

Contractor shall, if requested, alter the design and construct additional improvements in 

addition to and/or instead of the design and improvements set forth in the Scope of Work.  

Notwithstanding the foregoing, services requested by the Watershed Coalition in writing shall 

only constitute a change order pursuant to this subsection if this Paragraph G of Section II is 

expressly referenced in that written request (a “Change Order”). The Contractor shall charge the 

Watershed Coalition for such extra services, if any, in accordance with the contract price 

adjustment, if any, set forth in the Change Order. If no contract price adjustment is referenced 

in the Change Order, the Contract Price as set forth In Section V shall remain unadjusted. 
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III. LANDOWNER RELATIONS 

 

A. Landowner Authorization for Implementation/Construction Activities. 
The Watershed Coalition has obtained executed Landowner Authorization, Consent and Limited 
Easement for implementation/construction activities from each of the Affected Landowners 
prior to the execution of this Contract. The Watershed Coalition will provide written notice to 
the Contractor of any Affected Landowner who has not executed such a consent agreement or 
any instance in which such an executed consent agreement ceases to be in full force and effect. 
The Watershed coalition will work with the Contractor to get any and all access agreements 
from landowners necessary for the implementation of the agreement. The contractor may 
commence work on the affected properties unless the Scope of Work does not involve 
implementation or construction activities on the property and the Scope of Work can be 
accomplished without the Contractor needing access across the property of an Affected 
Landowner. 
 
B. Contractor’s Strict Compliance with terms of Landowner Authorizations. 
The Contractor will not engage in any activities except as permitted under executed and 

effective Landowner Authorization, Consent and Limited Easement agreements entered into by 

the Watershed Coalition with Affected Landowners. The Contractor shall strictly comply with all 

terms, conditions and responsibilities of the Watershed Coalition and its Authorized Parties as 

provided under such agreements. 

 

IV. TIME OF PERFORMANCE 
 

The Contractor hereby agrees to commence Work under this Contract on or before a date to be 

specified in a written “Notice to Contractor to Proceed” issued by the Watershed Coalition and 

to fully complete all Work except any necessary maintenance activities under this Contract 

within a period of consecutive calendar dates (weather permitting) until the contract period 

ends on November 30th, 2018 and as outlined in the Invitation to Bid.  Any necessary 

maintenance activities under this Contract shall continue through the warranty period for an 

additional 12 months, as needed. The Contractor agrees to pay, as liquidated damages the sum 

of $_____100______ for each calendar day or portion thereof between the end of such period 

and the actual completion of the Work under this Contract as further provided in Paragraph 45  

of the General Conditions attached hereto as Exhibit C. 

 



Page | 24 

 

V. AMOUNT OF PAYMENTS TO CONTRACTOR AND TIME OF PAYMENTS 
 

A. Total Amount of Payments. 
The total amounts to be paid by the Watershed Coalition to the Contractor for completion of 

the Project and the performance by the Contractor of its obligations under this Contract shall 

not exceed the sum of one hundred fifty nine thousand, three hundred sixteen dollars and fifty 

cents ($159,316.50) (the “Contract Price”).  Any changes, whether additions or deductions, shall 

be made in writing and agreed upon by a change order pursuant to Section II, Paragraph G and 

expressly authorized by the Project Manager. 

B. Change to Contract Price. 
It is anticipated that the EWP Grant Agreement will reflect the exact amount of this Contract. If, 
however, the EWP Grant Agreement is executed for a different value than originally set forth in 
this Contract then the scope of work associated with this Contract will be re-evaluated through 
the Project Partners Process to conform to the new budget and the contract will be 
renegotiated. 

 
C. Invoices for Partial Completion. 
The Contractor may bill the Watershed Coalition from time to time but no more frequently than 

on a monthly basis. Billings shall be made by invoice delivered electronically to the Watershed 

Coalition.  Each invoice shall refer to the EWP project name and specify the task or tasks as set 

forth in Part 2 of the Scope of Work that have been completed since the last invoice together 

with the estimated cost of such completed task. Notwithstanding the foregoing, the final five 

percent (5%) of the total contract amount (such 5% of the Contract Price is $7,965.83 and is 

referred to as the “Retainage Amount”) shall not be due and payable but shall instead be held 

back until the end of the contract and paid upon Completion. 

D. Invoice for Final Payment upon Completion. 
Upon completion of the Project and acceptance of the work in accordance with this Contract, 

the Contractor may invoice the Watershed Coalition for the balance of the full Contract Price (as 

such may have been adjusted by any change orders) including the Retainage Amount. 

D. Dispute of any Invoice. 
If the Watershed Coalition disputes any invoice for any reason, it shall notify the Contractor as 

soon as reasonably practicable. The Contractor understands that an invoice may be disputed by 

the Watershed Coalition after it has been submitted to CWCB for payment pursuant to the 

terms of the CWCB Grant Agreement. A delayed notice of a disputed invoice arising from a delay 

in CWCB accepting an invoice for payment or a delay in the Watershed Coalition communicating 

such a dispute to the Contractor shall not preclude or prevent the Watershed Coalition from 

disputing the payment of any invoice. No verbal or email communication from the Watershed 

Coalition shall constitute a waiver of the right to dispute any invoice. 

E. Payment of Invoices. 
Once an invoice from the Contractor has been accepted for payment, payment of each invoice 

shall be due and payable within three (3) business days after the Watershed Coalition receives 



Page | 25 

 

reimbursement from CWCB pursuant to the terms of the EWP Grant Agreement. Payment of the 

final invoice shall be subject to the additional provisions contained in the applicable paragraphs 

of the General Conditions attached hereto as Exhibit B. 

F. Qualifications on Obligations to Pay. 
Notwithstanding any other terms of this Contract, the Watershed Coalition may withhold any 

payment (whether a progress payment or final payment) to the Contractor if any one or more of 

the following conditions exists: 

(i) The Contractor is in default of any of its obligations under this Contract. 
(ii) Any part of such payment is attributable to services which are not performed 

according to this Contract. (The Watershed Coalition will pay for only the part 
thereof attributable to services performed according to this Contract.) 

(iii) The Contractor fails to make payments promptly to any third parties used in the 
services for which the Watershed Coalition has made payment to the 
Contractor. 

(iv) The Watershed Coalition, in its good faith judgment, determines that the 
portion of the compensation then remaining unpaid will not be sufficient to 
complete the Project or any task according to this Contract. In such case, no 
additional payments will be due to the Contractor until the Contractor, at its 
sole cost, performs a sufficient portion of the Project or task so that the 
Watershed Coalition determines that the compensation then remaining unpaid 
is sufficient to complete the Project or task. 

(v) No partial payment shall be final acceptance or approval of that part of the 
Project or task paid for, or shall relieve the Contractor of any of its obligations 
under this Contract. 

 

VI. PAYMENT AND PERFORMANCE BOND 
 
The Contractor shall, within ten (10) calendar days after the Notice of Award, or the notice of 

LTWC’s execution of the sub-recipient agreement with CWCB, whichever is later, dated                        

furnish the Watershed Coalition with a Performance Bond and a Payment Bond each in the 

penal amount of fifty percent (50%) of the Contract Price. Such bonds shall be obtained from a 

surety licensed to transact such business in the state of Colorado and acceptable to the 

Watershed Coalition, NCWCD and CWCB. The expense of such bonds shall be borne by the 

Contractor. Such bonds shall be maintained until such time as the final payment is made by the 

Watershed Coalition to the Contractor in accordance with this Contract. 
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VII. CONTRACT DOCUMENTS 
 

The documents that together comprise the entire agreement between the Watershed Coalition 

and the Contractor concerning the Project (the “Contract Documents”) consist of the following: 

A. The terms and conditions of the EWP Grant Agreement; 
B. This Contract; 
C. The Exhibits to this Contract (Exhibit A, Exhibit B and Exhibit C); 
D. The Watershed Coalition’s Invitation to Bid dated    ____________________;  
E. The Bid submitted by the Contractor dated _________________________; 
F. The Notice of Award dated ____________________________; 
G. The Existing Plans, Designs and Specifications referenced in Part 1 of Exhibit B; 
H. Landowner Consent Agreements obtained by the Watershed Coalition from Affected 

Landowners in accordance with Paragraphs A and B of Section III of this Contract; 
I. The Notice to Contractor to Proceed issued by the Watershed Coalition pursuant to 

Section IV of this Contract. 
J. Any Change Orders prepared and authorized pursuant to Section II, Paragraph H of this 

Contract; 
K. Any amendments to this Contract provided that any such amendment is in writing, 

specifically references that it amends this Contract and is executed by the Contractor, in 
its sole discretion, and by the Watershed Coalition, in its sole discretion. 

 

The foregoing constitutes the entire agreement between the Watershed Coalition and the 

Contractor and incorporates all prior verbal and written communications between the parties 

concerning the subject matter included herein. 

In the event of conflicting provisions, requirements or discrepancies among the provisions of the 

Contract Documents, their provisions shall apply in the following order of priority: 

(i) The EWP Grant Agreement unless an exception has been granted by CWCB in 
writing and in its sole discretion; 

(ii) Amendments to this Contract; 
(iii) Change Orders for clarification of drawings, design or work to be performed; 
(iv) This Contract; 
(v) Exhibits to this Contract; 

(vi) Any applicable Landowner Consent Agreement; 
(vii) The Invitation to Bid; 

(viii) The Existing Preliminary Plans and Designs; and then 
(ix) Other documents in a reverse order of chronology (latest documents given 

priority over older documents). 
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VIII. MISCELLANEOUS 
 
A. Captions. 
Each paragraph of this contract has been supplied with a caption to serve only as a guide to the 
contents.  The caption does not control the meaning of any paragraph or in any way determine 
its interpretation or application. 
 
B. Amendments in Writing. 
No amendment or modification shall be made to this Contract unless it is in writing and signed 
by both parties. 
 
C. Governing Law and Venue. 
This Contract is governed by the laws of the State of Colorado. Any suit between the parties 
arising under this Contract shall be brought only in a court of competent jurisdiction in Boulder 
County, Colorado. 
 
D. No Third-Party Beneficiaries. 
The parties intend no third-party beneficiaries under this Contract.  Any person other than the 
Watershed Coalition or the Contractor receiving services or benefits under this Contract is an 
incidental beneficiary only. 
 
E. No Waiver. 
No waiver of any breach or default under this Contract shall be a waiver of any other or later 
breach of default. 
 
F. Addresses for Notices and Communications. 
All notices required or permitted to be given under this Contract shall be in writing, sent by 
regular mail or by electronic delivery (email), addressed as follows: 
 
Little Thompson Watershed Coalition       
P.O. Box 1413      
Lyons, Colorado  80540      
info@ltwatershed.org 
 
Either party may, by notice in writing to the other party, change the address to which notices to 
that party are to be given. 
 
G. Authority. 
Each party executing this Contract warrants that the individual executing this Contract is 
properly authorized to bind such party to this Contract. 
IN WITNESS WHEREOF, the parties hereto have signed this Contract effective as of the day and 
year first above written. 
       
 

 
 
 
 

mailto:info@ltwatershed.org
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CONTRACTOR [replace with actual name] 
 
      By:         

      Title:        

 

      LITTLE THOMPSON WATERSHED COALITION 
 
             
      Larry Lempka, President 
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EXHIBIT B: GENERAL CONDITIONS 

 
 

INDEPENDENT CONTRACTOR 
 
The relationship between the Contractor and the Watershed Coalition is that of an independent 
contractor. The Contractor shall supply all personnel, equipment, materials and supplies at its own 
expense, except as specifically set forth herein. The Contractor shall not be deemed to be, nor shall it 
represent itself as, an employee, partner, or joint venturer of the Watershed Coalition. No employee or 
officer of the Watershed Coalition shall supervise the Contractor. The Contractor is not entitled to 
workers’ compensation benefits and is obligated to directly pay federal and state income tax on 
money earned under this Contract.   
 
 

PERSONNEL 
 
The Contractor represents that it has, or will secure at its own expense, all personnel required in order 
to perform under this contract. Such personnel shall not be employees of, or have any contractual 
relationship to, the Watershed Coalition. All services required hereunder will be performed by the 
Contractor or under its supervision and all personnel engaged in the work shall be fully qualified and 
shall be authorized or permitted under federal, state and local law to perform such services. None of the 
work or services covered by this contract shall be subcontracted without prior written approval of the 
Watershed Coalition. Any work or services subcontracted hereunder shall be specified in written 
contract or agreement and shall be subject to each provision of this contract. 
 
 

INTELLECTUAL PROPERTY RIGHTS 
 
The Contractor shall hold and save harmless the Watershed Coalition from any and all claims for 
infringement, by reason of the use of any patented design, device, material, process, or trademark or 
copyright, and shall indemnify the Watershed Coalition for any costs, expenses, and damages, including 
court costs and attorney fees, which it might be obligated to pay by reason of infringement at any time 
during the prosecution or after completion of its work under this Contract. 
 
All work notes, reports, documents, computer programs (non-proprietary), computer input and output, 
analyses, tests, maps, surveys, or any other materials developed specifically for the Project are and shall 
remain the sole and exclusive property of the Watershed Coalition. The Contractor, upon request by the 
Watershed Coalition, agrees to provide documents or any other materials developed specifically for the 
Project in an electronically editable format (for example, Word or Excel). The Contractor shall not, 
without the prior written consent of the Project Manager, provide copies of any material prepared 
under this Contract to any other party other than the Coalition’s Representative, the Watershed 
Coalition or, in accordance with the instructions of the Project Manager, to Affected Landowners or 
persons in attendance at Stakeholder Meetings. 
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CONFLICT OF INTEREST PROVISIONS 
 
The Contractor represents, warrants and covenants that it presently has no interest and shall not 
acquire interest, direct or indirect, in any of the Affected Properties or any other real property or 
financial interest which would conflict in any manner or degree with the performance of its services 
hereunder. The Contractor further covenants that in the performance of this contract, no person having 
such interest shall be employed. 
 
The Contractor represents, warrants and covenants that no member of the governing body of the 
Watershed Coalition, and no other officer, employee, or agent of the Watershed Coalition who exercises 
any functions or responsibilities in connection with the planning and carrying out of the Project has any 
interest, direct or indirect, in the Contractor or this Contract; and the Contractor shall take appropriate 
steps to assure compliance with this provision for the term of the Contract. 
 
 

CONTRACTOR’S DUTIES 
 
Notwithstanding anything to the contrary contained in this Contract, the Watershed Coalition and the 
Contractor agree and acknowledge that the Watershed Coalition enters into this Contract relying on the 
special and unique abilities of the Contractor to accomplish the Project. The Contractor accepts the 
relationship of trust and confidence established between it and the Watershed Coalition by this 
Contract. The Contractor covenants with the Watershed Coalition to use its best efforts. The Contractor 
shall further the interests of the Watershed Coalition according to the Watershed Coalition’s 
requirements and procedures, according to the highest professional standards and in compliance with 
all applicable national, federal, state, municipal laws, regulations, codes, ordinances, and orders and 
with those of any other body having jurisdiction. 
 
The Contractor represents, covenants, and agrees that it has and will undertake no obligations, 
commitments, or impediments of any kind that will limit or prevent it from the timely completion of the 
Project, loyally and strictly according to the best interests of the Watershed Coalition. In case of any 
conflict between interests of the Watershed Coalition and any other entity, the Contractor shall fully and 
immediately disclose the issue to the Watershed Coalition and shall take no action contrary to the 
Watershed Coalition’s interests. 
 

The Contractor has familiarized itself with the nature and extent of the Contract Documents, the 
geographic area of the Project and its physical characteristics, including without limitation the existing 
improvements, soil conditions, drainage, topography and all other features of the terrain and the local 
conditions and federal, state and local laws, ordinances, rules and regulations that in any manner may 
affect the cost, progress or performance of the work to be performed under this Contract. 
 

The Contractor understands that it shall not be allowed any extra compensation by reason of any 
condition as described in Paragraph 9 above concerning which it might have fully informed itself prior to 
signing this Contract. 
 

The Contractor is retained to perform work for the Watershed Coalition that includes confidential data, 
work product, and other privileged or confidential information that is protected under pertinent laws 
and Watershed Coalition policies. In order to maintain the fact and appearance of absolute objectivity, 
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loyalty, and professionalism, the Contractor shall not, without the prior written consent of the 
Watershed Coalition, do any of the following: 
Disclose at any time information obtained as a result of this contractual relationship to any third party; 
Make any public statements or appear at any time to give testimony at any public meeting on the 
subject matters with regard to which the Contractor is or was retained by the Watershed Coalition.  To 
the extent that the Watershed Coalition provides written consent for the disclosure of information or 
authorizes the making of public statements, the Watershed Coalition may impose such conditions upon 
such disclosure or communications as it thinks appropriate, and the Contractor agrees to comply with 
those conditions. This provision shall not preclude the Contractor from providing information to law 
enforcement officials in connection with any criminal justice investigation. 
 
The Contractor represents, covenants, and agrees that all of the services furnished, work performed and 
materials used by the Contractor under this Contract shall be of at least the standard and quality 
prevailing among highly competent professionals who perform work of a similar nature to the work 
described in this Contract and shall be of good quality, free from faults or defects and in conformance 
with the Contract Documents to the reasonable satisfaction of the Watershed Coalition. 
 
The Contractor represents, covenants, and agrees that its work will be accurate and free from any 
material errors. The Contractor additionally represents, covenants, and agrees that the planning for the 
Project will conform to all foreseeable uses thereof. Watershed Coalition approval shall not diminish or 
release the Contractor’s duties since the Watershed Coalition is ultimately relying upon the Contractor’s 
skill and knowledge. 
 
The Contractor agrees to call to the Watershed Coalition’s attention to errors in any drawings, plans, 
sketches, instructions, information, requirements, procedures, and other data supplied to the 
Contractor (by the Watershed Coalition or any other party) that it becomes aware of and believes may 
be unsuitable, improper, or inaccurate in a material way. However, the Contractor shall not 
independently verify the validity, completeness, or accuracy of such information unless otherwise 
expressly engaged to do so by the Watershed Coalition. Nothing shall detract from this obligation unless 
the Contractor advises the Watershed Coalition in writing that such data may be unsuitable, improper, 
or inaccurate and the Watershed Coalition nevertheless confirms in writing that it wishes the Contractor 
to proceed according to the data as originally given. 
 
The Contractor represents, covenants, and agrees to furnish efficient business administration and 
superintendence and perform the services required by this Contract in the best, most expeditious and 
most economical manner consistent with the interests of the Watershed Coalition. 
 
The Contractor shall promptly pay all bills for labor and material performed and furnished by others in 
performance of the Project. 
 
The Contractor is solely responsible for its own review and understanding of the terms and 
requirements under the EWP Grant Agreement and shall fully comply with such requirements in 
performing the services required by this Contract. 
 
The Contractor shall comply with the Watershed Best Management Practices, as adopted by the 
Watershed Coalition from time to time, so as to prevent harm arising to the Affected Properties as a 
result of the Contractor’s performance of work under this Contract. 
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COMPLIANCE WITH LAWS 
 
The Contractor shall comply with all applicable laws, ordinances and codes of the federal, state and local 
government and the Contractor shall save the Watershed Coalition harmless with respect to any 
damages arising from any tort done in performing any of the work embraced by this Contract. 
 
Under Title VI of the Civil Rights Act of 1964, no person shall, on the grounds of race, color, creed, 
religion, sex or national origin, be excluded from participation in, be denied the benefits of, or be 
subjected to discrimination under any program or activity receiving federal financial assistance including 
funds received under the Grant Agreements. 
 
Under Section 109 of the Housing and Community Development Act of 1974, no person in the United 
States shall, on the grounds of race, color, creed, religion, sex or national origin, be excluded from 
participation in, be denied benefits of, or be subjected to discrimination under any program or activity 
funded in whole or in part with funds made available under this title including funds received under the 
Grant Agreements. 
 
Under the Age Discrimination Act of 1975, as amended, (42 U.S.C. 610 et. seq.), no person shall be 
excluded from participation, denied program benefits, or subjected to discrimination on the basis of age 
under any program or activity receiving federal funding assistance including funds received under the 
Grant Agreements. 
 
Under Section 504 of the Rehabilitation Act of 1973, as amended, (29 U.S.C. 794), no otherwise qualified 
individual shall, solely by reason or his or her disability, be excluded from participation (including 
employment), denied program benefits, or subjected to discrimination under any program or activity 
receiving federal funds including funds received under the Grant Agreements. 
 
Under Public Law 101-336, Americans with Disabilities Act of 1990, no qualified individual with a 
disability shall, by reason of such disability, be excluded from participation in or be denied the benefits 
of the services, programs, or activities of a public entity, or be subjected to discrimination by any such 
entity. 
 
The Contractor certifies that it shall comply with the provisions of section 8-17.5-101 et seq., C.R.S.  The 
Contractor shall not knowingly employ or contract with an illegal alien to perform work under this 
contract or enter into a contract with a subcontractor that fails to certify to the Contractor that the 
subcontractor shall not knowingly employ or contract with an illegal alien to perform work under this 
Contract. 
 
Under the Contract Work Hours and Safety Standards Act, as amended, (40 U.S.C. 327-332), workers 
must be compensated for overtime and be provided safe and healthy working conditions when working 
on federally assisted construction projects. 
 
The Contractor represents, warrants, and agrees (i) that it has confirmed the employment eligibility of 
all employees who are newly hired for employment to perform work under this Contract through 
participation in either the E-Verify or the Department Program; (ii) that the Contractor is prohibited 
from using either the E-Verify Program or the Department Program procedures to undertake pre-
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employment screening of job applicants while the public contract for services is being performed; and 
(iii) if the Contractor obtains actual knowledge that a subcontractor performing work under the public 
contract for services knowingly employs or contracts with an illegal alien, the Contractor shall be 
required to:  
Notify the subcontractor and the contracting state agency or political subdivision within three (3) days 
that the Contractor has actual knowledge that the subcontractor is employing or contracting with an 
illegal alien; and 
 
Terminate the subcontract with the subcontractor if within three (3) days of receiving the notice 
required pursuant to 8-17.5-102(2)(b)(III)(A) the subcontractor does not stop employing or contracting 
with the illegal alien; except that the Contractor shall not terminate the contract with the subcontractor 
if during such three days the subcontractor provides information to establish that the subcontractor has 
not knowingly employed or contracted with an illegal alien. 
 
The Contractor further agrees that it shall comply with all reasonable requests made in the course of an 
investigation under section 8-17.5-102(5), C.R.S. by the Colorado Department of Labor and Employment.  
If the Contractor fails to comply with any requirement of this provision or section 8-17.5-101 et seq., 
C.R.S., the Watershed Coalition may terminate this contract for breach and the Contractor shall be liable 
for actual and consequential damages to the Watershed Coalition. 
 
 

INDEMNIFICATION 
 
The Contractor shall comply with the requirements of all applicable laws, rules, and regulations in 
connection with the services of the Contractor, and shall exonerate, indemnify, and hold harmless the 
Watershed Coalition, its officers, directors, agents, and all employees from and against it, and local taxes 
or contributions imposed or required under the Social Security, Workers' Compensation, and Income 
Tax Laws. Further, the Contractor shall exonerate, indemnify, and hold harmless the Watershed 
Coalition with respect to any damages, expenses, or claims arising from or in connection with any of the 
work performed or to be performed under this contract by the Contractor. This shall not be construed as 
a limitation of the Contractor’s liability under this Contract or as otherwise provided by law. 
 
 

INSURANCE 
 
The Contractor agrees to procure and maintain in force during the terms of this Contract, at its own 
cost, the following minimum coverages: 

a. Workers’ Compensation and Employers’ Liability 
State of Colorado:     Statutory 
Applicable Federal:     Statutory 
Employer’s Liability: 

Each Accident     $100,000 
Disease—Policy Limit    $500,000 
Disease Each Employee    $100,000 

Waiver of Subrogation 
 
 

b. Commercial General Liability 
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Bodily Injury & Property Damage General Aggregate Limit  $1,000,000 
Personal & Advertising Injury Limit    $1,000,000 
Each Occurrence Limit      $1,000,000 

The policy shall be on an Occurrence Form and include the following coverages: Premises 
Operations; Personal and Advertising Injury; Medical Payments; Liability Assumed under an 
Insured Contract; Independent Contractors; and Broad Form Property Damage. Coverage 
provided should be at least as broad as found in Insurance Services Office (ISO) form CG0001.   

 
c. Professional Liability (errors and omissions)  

Each Claim/Loss:      $1,000,000 
Aggregate:       $1,000,000 

This coverage shall remain in place for at least two years after the project is complete.   
 

d. Commercial Automobile Liability Limits 
Bodily Injury & Property Damage Combined Single Limit  $1,000,000 
Medical Payments per person     $       5,000 
Uninsured/Underinsured Motorist    $   100,000 

Coverage is to be provided on Business Auto, Garage, or Truckers form. Coverage provided 
should be at least as broad as found in ISO form CA0001 (BAP), CA0005 (Garage) or CA0012 
(Trucker) including coverage for owned, non-owned, & hired autos. 

 
Insurance required by this Contract shall be primary coverage, unless otherwise specified, and shall 
specify that in the event of payment for any loss under the coverage provided, the insurance company 
shall have no right of recovery against the Watershed Coalition or its insurers. All policies of insurance 
under this Contract shall be provided by a reputable insurance company or companies qualified to 
conduct business in Colorado. The Watershed Coalition reserves the right, but shall not have the duty, to 
reject any insurer which it finds to be unsatisfactory and insist that the Contractor substitute another 
insurer that is reasonably satisfactory to the Watershed Coalition. Property and Liability Insurance 
Companies shall be licensed to do business in Colorado and shall have an AM Best rating of not less than 
A- VI. This insurance shall be maintained in full force and effect during the term of this Contract and for 
the additional periods set forth herein and shall protect the Contractor, its agents, employees and 
representatives from claims for damages for personal injury and wrongful death and for damages to 
property arising in any manner from negligent or wrongful acts or omissions of the Contractor, its 
agents, employees, and representatives in the performance of the services covered herein. 
 
All Insurance policies (except Workers’ Compensation and Professional Liability) shall include 
Watershed Coalition and its officers, directors, agents and employees as additional insureds as their 
interests may appear. The additional insured endorsement should be at least as broad as ISO form 
CG2010 for General Liability coverage and similar forms for Commercial Auto and Umbrella Liability. 
 
Automobile insurance shall, without limitation, cover all automobiles used in performing any services 
under this Contract. 
 
In the case of any claims-made insurance policies, the Contractor shall procure necessary retroactive 
dates, tail coverage and extended reporting periods to cover a period at least two (2) years beyond the 
expiration date of this Contract. This obligation shall survive the termination or expiration of this 
Contract. 
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The Contractor shall not cancel, materially change, or fail to renew required insurance coverages.  The 
Contractor shall notify the Project Manager of any material reduction or exhaustion of aggregate limits.  
Should the Contractor fail to immediately procure other insurance, as specified, to substitute for any 
policy canceled before final payment to the Contractor, the Watershed Coalition may procure such 
insurance and deduct its cost from any sum due to the Contractor under this Contract. 
 
Certificates showing that the Contractor is carrying the above-described insurance, and the status of the 
additional insureds, shall be furnished to the Watershed Coalition prior to the execution of this Contract 
by the Watershed Coalition. Certificates of insurance on all policies shall give the Watershed Coalition 
written notice of not less than fifteen (15) days prior to cancellation or change in coverage. The 
Contractor shall forthwith obtain and submit proof of substitute insurance in the event of expiration or 
cancellation of coverage. 
 
 
 

BOOKS AND RECORDS OF THE CONTRACTOR 
 
The Contractor agrees to maintain such records and follow such procedures as may be required under 
the Grant Agreements and any such procedures as the Watershed Coalition may prescribe. In general, 
such records will include information pertaining to the contract, obligations and unobligated balances, 
assets and liabilities, outlays, equal opportunity, labor standards (as appropriate), and performance. 
 
All such records and all other records pertinent to this contract and work undertaken under this contract 
shall be retained by the Contractor for a period of five years after final payment is made by the 
Watershed Coalition to the Contractor under this Contract project, unless a longer period is required to 
resolve audit findings or litigation. In such cases, the Watershed Coalition shall request a longer period 
of record retention. 
 
The Watershed Coalition and other authorized representatives of the state and federal government shall 
have access to any books, documents, papers and records of the Contractor which are directly pertinent 
to the contract for the purpose of making audit, examination, excerpts, and transcriptions. 
 
The Watershed Coalition and duly authorized officials of the state and federal government shall have full 
access to and the right to examine any pertinent documents, papers, records and books of the 
Contractor involving transactions related to the Grant Agreements or this contract. 
 
 

TIME FOR COMPLETION AND LIQUIDATED DAMAGES 
 
Time is of the essence of each and every portion of this Contract. It is hereby understood and mutually 
agreed, by and between the Contractor and the Watershed Coalition, that the date of beginning and the 
time for completion as specified in the Contract of the work to be done hereunder are essential 
conditions of this Contract; and it is further mutually understood and agreed that the work embraced in 
this Contract shall be commenced on a date to be specified in the "Notice to Proceed." The Contractor 
agrees that the Work shall be prosecuted regularly, diligently, and uninterruptedly at such rate of 
progress as will insure full completion thereof within the time specified. It is expressly understood and 
agreed that the time for the completion of the Work set forth in this Contract is a reasonable time for 
the completion of the same, taking into consideration the average climatic range and usual industrial 



Little Thompson Watershed Coalition - Request for Proposals 

Rabbit Mountain 

Page | 36 

conditions prevailing in this locality. Upon becoming aware of any reason why there may be a delay in 
the completion of any portion of the Work under this Contract, the Contractor shall notify the Project 
Manager and the Coalition’s Representative of the nature and cause of the delay.  
 
If the Contractor refuses, neglects, or fails for any reason to complete the work within the time 
specified, or any proper extension thereof granted by the Watershed Coalition in its sole discretion, then 
the Contractor shall pay the Watershed Coalition the amount specified in this Contract, not as a penalty 
but as liquidated damages for such breach of contract. Such amount is fixed and agreed upon by and 
between the Contractor and the Watershed Coalition because of the impracticability and extreme 
difficulty of fixing and ascertaining the actual damages the Watershed Coalition would in such event 
sustain. 
 
 

PROJECT COMPLETION AND FINAL PAYMENT 
 
Upon completion of work on the Project, the Contractor shall, within ten (10) calendar days send the 
Watershed Coalition notice that the Project has been completed (the “Contractor’s Notice of 
Completion”). This Notice of Completion shall be accompanied by an invoice from the Contactor for the 
balance of the Contract Price increased or decreased by any adjustment of such Contract Price made by 
any Change Order. It shall also be accompanied by an affidavit from the Contractor stating that all 
subcontractors, vendors, persons or firms who have supplied labor or materials for the work on the 
Project have been fully paid or satisfactorily secured and that all taxes, if any, have been paid. The 
Contractor’s Notice of Completion shall also be accompanied by a statement from the surety company 
that provided the Contractor’s payment and performance bonds, as required under Section VI of this 
Contract, consenting to final payment by the Watershed Coalition under this Contract. 
 
Upon receipt of a Contractor’s Notice of Completion, the Watershed Coalition shall: 
Be entitled to publish a Notice of Final Settlement in accordance with the provisions of Colorado Revised 
Statutes Section 36-26-107; 
Be entitled to inspect the Affected Properties and provide written notice to the Contractor of either 
(i) any observed deficiencies in the work to have been performed under this Contract or (ii) the 
acceptance by the Watershed Coalition of the work performed under this Contract; provided, however, 
that such written notice shall not waive any claims the Watershed Coalition may otherwise have against 
the Contractor under this Contract. 
 

Upon the expiration of the time allowed for claims to be made under the provisions of Colorado Revised 
Statutes Section 36-26-107 or within three (3) calendar days after receipt by the Watershed Coalition of 
reimbursement of the Contractor’s final invoice pursuant to the Grant Agreements, whichever comes 
later, the Watershed Coalition shall pay the Contractor the balance of the Contract Price increased or 
decreased by any adjustment of such Contract Price made by any Change Order less the amount of any 
claims received by the Watershed Coalition in accordance with the provisions of Colorado Revised 
Statutes Section 36-26-107. 
 
By submitting a Contractor’s Notice of Completion to the Watershed Coalition, the Contractor, by such 
act, agrees to indemnify and save the Watershed Coalition, the Affected Landowners and their 
respective agents harmless from any and all claims growing out of any demand (whether with merit or 
not) from any subcontractor, laborers, workmen, mechanics, material men and furnishers of machinery, 
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equipment, tools, supplies or materials  incurred by the Contractor in the performance of the work 
under this Contract. 
 
The acceptance by the Contractor of final payment shall be and shall operate as a release of the 
Watershed Coalition of all claims and all liability to the Contractor for all claims for all work performed 
and materials provided in connection with this Contract. 
 
 

AUDITS AND INSPECTIONS 
 
The Watershed Coalition, its independent certified public accounts, the State Auditor of the State of 
Colorado, or their delegates shall have the right to review and monitor the financial records, payroll 
records, records of personnel, invoice of materials and other components of the work and services 
provided and undertaken as part of the project and this Contract, by whatever legal and reasonable 
means are deemed expedient by such persons. Such persons shall also be permitted to inspect all work 
and worksites at any time deemed appropriate by such persons.  
 
 

SUSPENSION OF THE CONTRACT 
 
If the Contractor fails to comply with the terms and conditions of this contract, or whenever the 
Contractor is unable to substantiate full compliance with provisions of this contract, the Watershed 
Coalition may suspend the contract pending corrective actions or investigation, effective not less than 
seven (7) days following written notification to the Contractor or its authorized representative. The 
suspension will remain in full force and effect until the Contractor has taken corrective action to the 
satisfaction of the Watershed Coalition and is able to substantiate its full compliance with the terms and 
conditions of this contract. No obligations incurred by the Contractor or its authorized representative 
during the period of suspension will be allowable under the contract except: 
Reasonable, proper and otherwise allowable costs which the Contractor could not avoid during the 
period of suspension; 
 
If upon investigation, the Contractor is able to substantiate complete compliance with the terms and 
conditions of this contract, otherwise allowable costs incurred during the period of suspension will be 
allowed; and 
In the event all or any portion of the work prepared or partially prepared by the Contractor is 
suspended, abandoned or otherwise terminated, the Watershed Coalition shall pay the Contractor for 
work performed to the satisfaction of the Watershed Coalition, in accordance with the percentage of 
the work completed. 
 
 

TERMINATION OF THE CONTRACT 
 
This Contract may be terminated by either party for a material breach of this Contract by the other party 
not caused by any action or omission of either the terminating party by giving the other party written 
notice at least three (3) days in advance of the termination date. The termination notice shall specify in 
reasonable detail each such material breach. In the event of such termination by either party, the 
Contractor shall promptly deliver to the Watershed Coalition all drawings, computer programs, 
computer input and output, analysis, plans, photographic images, tests, maps, surveys, and written 
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materials of any kind generated in the performance of services under this Contract up to and including 
the date of termination. If this Contract is so terminated by the Contractor, it will be paid for all services 
rendered up to the date of termination, except as set forth in Section VI above. If this Contract is so 
terminated by the Watershed Coalition, the Contractor will be paid for all services rendered to the date 
of termination, except those services which, in the Watershed Coalition’s judgment, constituted the 
grounds, in whole or in part, of the notice of termination, and except as set forth in Section VI, above.  
Upon such payment, all obligations of the Watershed Coalition to the Contractor under this Contract 
shall cease. 
 
In addition to the foregoing, this Contract may be terminated by the Watershed Coalition for its 
convenience and without cause of any nature by giving the Contractor written notice at least seven days 
in advance of the termination date. In the event of such termination, the Contractor will be paid for all 
services rendered to the date of termination, except as set forth in Section VI, above, and upon such 
payment, all obligations of the Watershed Coalition to the Contractor under this Contract shall cease.  
Furthermore, in the event of such termination, the Contractor shall promptly deliver to the Watershed 
Coalition all drawings, computer programs, computer input and output, plans, photographic images, 
analyses, test, maps, surveys, and written materials of any kind generated in the performance of its 
services under this Contract up to and including the date of termination. 
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EXHIBIT C: SCOPE OF WORK 

 

Part 1a —Project Design Plans 

An electronic version of the Project Design Plans is available here: 

http://ltwatershed.org/rabbit-mountain/ 

Part 1b – Project Technical Specifications 

An electronic version of the Project Technical Specifications is available here: 

http://ltwatershed.org/rabbit-mountain/ 
 
Each of the foregoing is incorporated by this reference as if fully set forth herein. 

 
 
Part 2—Breakdown of the Scope of Work into Tasks 
 

  Estimated 
Cost 

Estimated 
Completion Date 

Task 1 Removals and Relocations $ MONTH DAY, 2017 
Task 2 Earthwork and Grading  $ MONTH DAY, 2017 

Task 3 Erosion Control  $ MONTH DAY, 2017 

Task 4 Channel Work and Stabilization  $ MONTH DAY, 2017 

Task 5 Revegetation  $ MONTH DAY, 2017 

Task 6 General Construction Items $ MONTH DAY, 2017 

CONTRACT 
TOTAL 

 $ MONTH DAY, 2017 

 
 

 
Part 3—More Detailed Statement of the Goals, Objectives and Requirements of the Project 
 

Programmatically, the goal is to implement watershed recovery projects that reduce risk to life and 

property, enhance riparian ecosystems, and generate long-term stream system resilience through a 

collaborative, watershed-based approach that incorporates the needs of diverse stakeholders. An 

additional goal is to complete the project as efficiently as possible with the funding set forth and within 

the established time frames.  

 

Rabbit Mountain Project specific goals include:   

 Stabilize the left (north) streambank to protect against additional damage to existing 
infrastructure,  

 Establish cover on critically eroding land,  

http://ltwatershed.org/rabbit-mountain/
http://ltwatershed.org/rabbit-mountain/
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 Improve the sediment transport capacity of the river by decreasing the width/depth ratio. 

Ancillary Benefits 

 Improved water quality from the reduction of sediment loading caused by bank erosion. 

 Enhanced riparian habitat from the addition of vegetation. 

 Increased floodplain capacity and resilience during high flows. 

 

It is critical that work be completed in complete coordination with the ENGINEER.  

 

All work should be in accordance with best practices for floodplain and upland area restoration, in 

accordance with the rules and requirements of the US Army Corp of Engineers, the State of Colorado, 

Boulder County, Larimer County, and other appropriate regulatory entities. Permits that are required 

are: a Stream Restoration Permit through Boulder County including a joint Grading Permit (to be 

completed by the CONTRACTOR) and Floodplain Development Permit (to be completed by the 

ENGINEER); a Boulder County Stormwater Quality permit; a storm water permit obtained through the 

state of Colorado, a dewatering permit (if deemed necessary), a Boulder County Traffic Control Plan, and 

any other permit Boulder County requires. CONTRACTOR will consult with Larimer County to determine 

if additional permits are required. Construction oversight will be required to confirm that all permits 

have been received prior to beginning construction. 

 

The project will incorporate input from LTWC staff and its Board of Directors, citizens and local 

government staff, boards, and commissions where necessary. 

 

The design documents and final project will emphasize the following:  

● Creating a complex and compound (benched) channel that incorporates a low flow, 

bankfull, and overbank channel,   

● Creating a stable “natural appearing and functioning” river channel incorporating 

habitat improvements for wildlife, and 

● Restoration of riparian and floodplain function within the river corridor and 

reestablishing vegetation throughout. 
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EXHIBIT D: PROJECT FORMS 

NRCS EMERGENCY WATERSHED PROTECTION 

CONSTRUCTION IMPLEMENTATION PROJECT: 

RABBIT MOUNTAIN 

 

Bid of _____________________________ (hereinafter called “BIDDER”), organized and existing under 
the laws of the State of ___________, doing business as ____________________________, 
(Corporation, Partnership, Individual). 

In conformity with the preliminary CONTRACT DOCUMENTS, listed in the AGREEMENT between LTWC 
and CONTRACTOR: 

(I)(We) hereby certify that this BID is made and submitted without fraud or collusion with any other 
person, firm, or corporation whatsoever; that an examination has been made of the Site of the WORK 
and the CONTRACT form, together with the preliminary CONTRACT DOCUMENTS for the improvement. 

(I)(We) understand the BIDDER(s) will be evaluated on five criteria based on information submitted in 
BID(s). The five evaluation criteria are: capability of contractor to perform work, experience and 
qualifications of proposed construction team, project understanding and value engineering approaches, 
unit costs, and proposed work schedule and work capacity. 

(I)(We) understand that the quantities of WORK shown herein are approximate only and are subject to 
increase or decrease; are to be performed at the unit prices shown on the attached schedule; and that, 
at the time of the evaluation of BID(s), totals of BID(s) will be based on the correct summation of item 
totals obtained from the unit prices BID. 

(I)(We) understand that after selection of CONTRACTOR a CHANGE ORDER for PROJECT design phase of 
work may be given, if any alterations are made.   

(I)(We) understand at the completion of the PROJECT design phase, the project team will develop a bid 
schedule and finalize PLANS and SPECIFICATIONS for the PROJECT if any alterations are made. 
CONTRACTOR will work with project team to finalize unit prices based on the field ready PLAN and 
SPECIFICATIONS. A third-party evaluator may be used in negotiating/verifying pricing. If CONTRACTOR 
and LTWC cannot come to an agreement on unit prices at the end of the design phase, then no AWARD 
will be given for the construction phase.  If CONTRACTOR and LTWC successfully negotiate, NOTICE OF 
AWARD will be given. 

(I)(We) propose to furnish all necessary machinery, equipment, tools, labor, and other means of 
construction and to furnish all materials specified, in the manner and at the time prescribed, all in 
accordance with the terms of the CONTRACT DOCUMENTS. 

(I)(We) further propose to do all extra work that may be required to complete the contemplated 
improvement, at unit prices, lump sums, or time and materials to be agreed upon in writing prior to 
starting such WORK. 

(I)(We) further propose to execute the AGREEMENT and BOND(s) within ten (10) days after receiving 
written NOTICE OF AWARD. 
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(I)(We) further propose to perform all WORK in accordance with the CONTRACT DOCUMENTS and in a 
good and workmanlike manner, and to renew or repair any WORK that may be rejected due to defective 
materials or workmanship, prior to final completion and acceptance of the PROJECT by LTWC. 

 

BIDDER acknowledges receipt of the following ADDENDA: 

No. _____, dated ________________, 20_____ No. _____, dated ________________, 20_____ 

No. _____, dated ________________, 20_____ No. _____, dated ________________, 20_____ 

No. _____, dated ________________, 20_____ No. _____, dated ________________, 20_____ 

 

Evaluation Factor 1: Contractor Experience and Ability of Contractor to Perform Work 

Provide information on up to six projects in the table below.  In addition, for each project please provide 

and attach the following: 

 Narrative of project work and key components. 

 Client contact information for each project. 

 Up to 3 photos of completed work. 

 

Previous Project Experience Chart 

No. 
Project 
Name 

Owner 
Owner’s 
Contact 

Cost 

Major Work 
Elements 
(see key 
below) 

Alternative 
Delivery 

Approach 
Used (y/n) 

1       

2       

3       

4       

5       

6       

 

Major Work Element Key (use for column 6) 

1. Stream Grading 5. Sediment Removal 9. Federally Funded 

2. Instream Structures 6. Bioengineering 10. EWP 
 

EWP 

3. Large Woody Material 7. Revegetation   

4. Stream Stabilization 8. Water Control   
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Evaluation Factor 2: Experience and Qualifications of Proposed Construction Team 

Provide information for key individuals proposed to be used for this project in the table below. 

Proposed Project Team Members 

Name Position Years with Company Projects Worked on 
(use project No. above) 

    

    

    

    

    

    

    

    

    

    

    

    

    

 

Evaluation Factor 3: Project understanding and Value Engineering Approaches 

 

Attach separate document. 

 

Evaluation Factor 4: Unit Costs 

BIDDER agrees to perform all the WORK described in the CONTRACT DOCUMENTS per the unit prices 
provided on the attached BID SCHEDULE: 

Emergency Watershed Protection (EWP) Program  
 

   

       

LITTLE THOMPSON RIVER –  
Rabbit Mountain Project 

     

CONTRACTOR NAME: 
 

      

DATE:       

       

Bid Item CDOT 
Spec 

Description Quantity Unit Unit 
Price 

Total 
Cost 

REMOVALS AND RELOCATIONS           

RE-201-01 201 Clearing and 
Grubbing 

2.00 AC      

Sub Total:             

EARTHWORK AND GRADING           

EW-203-01 203 Unclassified 1300 CY     
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Excavation (Complete 
in Place) 

Sub Total:             

EROSION CONTROL             

EC-208-01 208 Site Erosion Control 1 LS     

EC-208-02 208 Vehicle Tracking Pad 40 SY     

EC-208-03 208 Stabilized Staging 
Area 

499 SY     

EC-211-01 211 Water 
Control/Dewatering 

1 LS     

EC-607-01 607 Fence (Plastic) 
(Construction) 

700 LF     

Sub Total:             

CHANNEL WORK AND STABILIZATION           

CH-208-01 208 Geotextile (Erosion 
Control) (Coir) 

950 SY     

CH-214-01 214 Log Vane Installation 1 EA     

CH-214-02 214 Rootwads - On-Site 
Transport & 
Installation Only 

22 EA     

CH-420-01 420 Geotextile  80 SY     

CH-506-01 506 Boulders (18" to 24") 
- On-Site Transport & 
Installation Only 

30 EA     

CH-506-02 506 Boulders (30" to 42") 
- On-Site Transport & 
Installation Only 

21 EA     

Sub Total:             

REVEGETATION             

RG-212-01 212 Seeding (Native) 
(Zone 2) 

0.50 AC      

RG-212-02 212 Seeding (Native) 
(Zone 3) 

0.50 AC      

RG-212-03 212 Soil Conditioning 
(Biosol) 

1.0 AC      

RG-213-01 213 Mulching 
(Hydromulch) 

2.5 AC      

RG-214-01 214 Willow Cuttings 172 EA     

RG-214-02 214 Nursery Stock 
Container (DRC #10) 

120 EA     

RG-214-03 214 Nursery Stock 
Container (DRC #60) 

200 EA     

Sub Total:             

GENERAL             

GN-625-01 625 Construction 
Surveying 

1 L S     

GN-625-02 625 Construction 
Surveying (As-builts) 

1 L S     
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GN-626-01 626 Mobilization and 
Demobilization 

1 L S     

GN-630-01 630 Traffic Control 1 L S     

Sub Total:             

TOTAL COST             

 

TOTAL OF BASE BID: $           

 (Numbers) 
 Dollars 
 (Words) 
 
 
 
BIDDER STATES THAT: 
 
1. MAJOR MATERIAL AND EQUIPMENT  MATERIAL THEY WILL SUPPLY: 
 SUPPLIERS ARE: 
 
  ______________________________________   _________________________________  
 
  _____________________________________   ___________________________________  
 
  _____________________________________   ___________________________________  
 
2. MAJOR SUBCONTRACTORS ARE:  WORK THEY WILL PERFORM: 
 
  _____________________________________   ___________________________________  
 
  _____________________________________   ___________________________________  
 
  _____________________________________   ___________________________________  

 

Evaluation Factor 5: Proposed Work Schedule and Workload Capacity 

For purposes of this project, the proposed schedule is as follows: 

 Permit Completion and Final Design Revisions: 61 days from Notice of Award. Must be 

completed no later than Oct. 31st, 2018. 

 Construction Start Date: Nov. 1st, 2018 following issuing of Notice to Proceed. 

 Construction Duration: 30 consecutive days. Work may not begin earlier than Nov. 1st, 

2018, and must be completed by Nov. 30th, 2018. This includes the Thanksgiving holiday. 

Provide explanation of workload capacity and commitment to perform work in the required 30-day time 

frame.  Attach a proposed construction schedule with the proposal. 
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ATTEST: CONTRACTOR: 
 
By:     
 (Signature) Company Name (Print) 
 
 
Name:   By:   
 (Print) (Signature) 
 
  Name:   
(SEAL)  (Print) 
 
  Title:   
 
 Address:   
 
   
  
  Date:    
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EXHIBIT E: BID FOR UNIT PRICE CONTRACTS 

 
Place:          Date:        
 
Project Name:        Project No.:        
 
 
 
Proposal of ______________________________ (hereinafter called Bidder), a corporation organized 
under 
 
the laws of the State of ______________________ /a partnership/an individual doing business as 
 
_________________________________ (strike out inapplicable references). 
 
To the ______________________________________________________ (hereinafter called Owner). 
 
 
Gentlemen: 
The Bidder, in compliance with your invitation for bids for the construction of a 
 
              
 
having examined the plans and specifications with related documents and the site of the proposed 
work, and being familiar with all of the conditions surrounding the construction of the proposed project 
including the availability of materials and labor, hereby proposes to furnish all labor, materials, and 
supplies; and to construct the project in accordance with the Contract Documents, within the time set 
forth therein, and at the prices stated below. These prices are to cover all expenses incurred in 
performing the work required under the Contract Documents, of which this proposal is a part. 
 
Bidder hereby agrees to commence work under this contract on or before a date to be specified in a 
written "Notice to Proceed" of the Owner and to fully complete the project within consecutive calendar 
days thereafter, which is stipulated in the specifications. Bidder further agrees to pay as liquidated 
damages, the sum of $     for each consecutive calendar day thereafter as hereinafter 
provided in the GENERAL CONDITIONS. 
 
Bidder acknowledges receipt of the addenda listed under Exhibit D: Project Forms, which is incorporated 
by reference as if fully set forth herein. 
 
Bidder agrees to perform all the ______________________________________________ work 
described in the specifications and shown on the plans, for the unit prices set forth in Exhibit D: Project 
Forms, which is incorporated by reference as if fully set forth herein. 
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The above referenced unit prices shall include all labor, materials, bailing, shoring, removal, overhead, 
profit, insurance, etc., to cover the finished work of the several kinds called for. 
 
Bidder understands that the Owner reserves the right to reject any or all bids and to waive any 
informality in the bidding. 
 
The Bidder agrees that this bid shall be good and may not be withdrawn for a period of thirty (30) 
calendar days after the scheduled closing time for receiving bids. 
 
Upon receipt of Owner's written acceptance of this bid, Bidder will execute the formal contract attached 
within ten (10) days and deliver a Surety Bond or Bonds as required by the GENERAL CONDITIONS. 
 
Respectively submitted, 
       
      By:        
 
 
(SEAL - If bid is by a corporation)         
      Title 
 
              
      Address 
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EXHIBIT F:  NONCOLLUSION AFFIDAVIT OF PRIME BIDDER 

 
State of ______________________________________) 
 
County of _____________________________________) ss. 
 
       being first duly sworn, deposes and says that: 
 
 
(1) He is           of     
 
          , the Bidder that has submitted the 
 attached Bid; 
 
(2) He is fully informed respecting the preparation and contents of the attached Bid and of all 

pertinent circumstances respecting such Bid; 
 
(3) Such Bid is genuine and is not a collusive or sham Bid; 
 
(4) Neither the said Bidder nor any of its officers, partners, owners, agents, representatives, 

employees or parties in interest, including this affined, has in any way colluded, conspired, 
connived or agreed, directly or indirectly with another Bidder, firm or person to submit a 
collusive or sham Bid in connection with the Contract for which the attached Bid has been 
submitted or to refrain from bidding in connection with such Contract, or has in any manner, 
directly or indirectly, sought by agreement or collusion or communication or conference with 
any other Bidder, firm or person to fix the price or prices in the attached Bid or of any other 
Bidder, or to fix an overhead, profit or cost element of the Bid price of any other Bidder, or to 
secure through any collusion, conspiracy, connivance or unlawful agreement any advantage 
against the (Local Public Agency) or any person interested in the proposed Contract; and 

 
(5) The price or prices quoted in the attached Bid are fair and proper and are not tainted by any 

collusion, conspiracy, connivance or unlawful agreement on the part of the Bidder or any of its 
agents, representatives, owners, employees, or parties in interest, including is affined. 

 
(Signed)         

 
      
     Title         
 
Subscribed and sworn to me this 
___________________________ day of _______________________, 20_____ 
 
By:         
  Notary Public 
 
My Commission expires:        
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EXHIBIT G: CERTIFICATIONS and CIVIL RIGHTS 

 
The undersigned is fully aware that this contract is wholly or partially federally funded, and further, 
agrees to abide by the: 

Civil Rights Act of 1964, Title VI, as amended, that provides no person on the basis of Race, 
Color, or National Origin shall be excluded from participation, denied program benefits, or subjected 
to discrimination. 
 
And, Civil Rights Act of 1968, Title VIII, as amended, will not discriminate in housing on the basis of 
Race, Color, Religion, Sex, or National Origin. 
 
And, Rehabilitation Act of 1973, Section 504, as amended, that no otherwise qualified individual 
shall solely by reason of his or her handicap be excluded from participation and/or employment, 
denied program benefits, subjected to discrimination under any program receiving federal funds; 
 
And, Housing and Community Development Act of 1974, Section 109, as amended, that no 
person shall be excluded from participation (including employment), denied program benefits, or 
subjected to discrimination on the basis of Race, Color, National Origin, Sex, Age, and Handicap 
under any program or activity funded in whole or part under Title I of the Act. And, Age 
Discrimination Act of 1975, as amended, that no person shall be excluded from participation, denied 
program benefits, or subjected to discrimination on the basis of age under any program or activity 
receiving federal funds. 
 
And, Americans with Disabilities Act of 1990, as amended, that there shall be no employment 
discrimination against "qualified individuals with disabilities." 
 
And, Executive Order 11063, that no person shall, on the basis of race, color, religion, sex, or 
national origin, be discriminated against in housing and related facilities provided with federal 
assistance, or lending practices with respect to residential property when such practices are 
connected with loans insured or guaranteed by the federal government. 
 
And, Executive Order 11246, as amended, that no person shall be discriminated against, on the 
basis of race, color, religion, sex, or national origin, in any phase of employment during the 
performance of federal or federally assisted construction contracts in excess of $10,000. 

 
EQUAL EMPLOYMENT OPPORTUNITY 

During the performance of the contract, the CONTRACTOR agrees as follows: 
1. The CONTRACTOR will not discriminate against any employee or applicant for employment 

because of race, creed, sex, color, national origin, familial status, religious affiliation or 
handicap.  The CONTRACTOR will take affirmative action to ensure that applicants are 
employed, and that employees are treated during employment, without regard to their race, 
creed, sex, color, national origin, familial status, religious affiliation or handicap. Such action 
shall include, but not be limited to, the following: employment, upgrading, demotion or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship. The CONTRACTOR agrees to 
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post in conspicuous places, available to employees and applicants for employment, notices to be 
provided by the GRANTEE setting forth the provisions of this non-discrimination clause. 
 

2. The CONTRACTOR will, in all solicitation or advertisements for employees placed by or on behalf 
of the CONTRACTOR for the GRANTEE, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, sex, color, national origin, familial 
status, religious affiliation or handicap.  
 

3. The CONTRACTOR will cause the foregoing provisions to be inserted in all subcontracts for any 
work covered by this contract so that such provisions will be binding upon each subcontractor, 
provided that the foregoing provisions shall not apply to contracts or subcontracts for standard 
commercial supplies or raw materials. 
 

4. The CONTRACTOR will furnish all information and reports required by Executive Order 11246 of 
September 24, 1965, and by the rules, regulations and orders of the Secretary of Labor, or 
pursuant thereto, and will permit access to his/her books, records, and accounts by the 
GRANTEE’s Department of Housing and/or Community Development and the Secretary of Labor 
for purposes of investigation to ascertain compliance with such rules, regulations and orders. 

 
5. In the event of the CONTRACTOR’s non-compliance with any provision of this contract or with 

any of such rules, regulations or orders, this Agreement may be canceled, terminated, or 
suspended in whole or in part and the CONTRACTOR may be declared ineligible for further 
Government contracts in accordance with procedures authorized in Executive Order 11246 of 
September 24, 1965, and such other sanctions may be imposed and remedies invoked as 
provided in Executive Order 11246 of September 24, 1965, or by rule, regulation, or order of the 
Secretary of Labor, or as otherwise provided by law. 

 
6. The CONTRACTOR will include the provisions of the subparagraphs 12 (a) through (f) in every 

subcontract or purchase order unless exempted by rules, regulations or orders of the Secretary 
of Labor issued pursuant to Section 204 of Executive Order 11246 of September 24, 1965, so 
that such provision will be binding upon each subcontractor or vendor. The CONTRACTOR will 
take such action with respect to any subcontract or purchase order as the GRANTEE’s 
Department of Housing and/or Community Development may direct as a means of enforcing 
such provisions including sanctions for non-compliance: Provided, however, that in the event 
the CONTRACTOR becomes involved in, or is threatened with, litigation with a subcontractor or 
vendor as a result of such direction by the GRANTEE’s Department of Housing and/or 
Community Development, the CONTRACTOR may request the United States to enter into such 
litigation to protect the interests of the United States.  

 
AFFIRMATIVE ACTION FOR HANDICAPPED WORKERS 

SECTION 503 
(if contract is $25,000 or over) 

 
1. The CONTRACTOR will not discriminate against any employee or applicant for employment 

because of physical or mental handicap in regard to any position for which the employee or 
applicant for employment is qualified. The CONTRACTOR agrees to take affirmative action to 
employ, advance in employment and otherwise treat qualified handicapped individuals without 
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discrimination based upon their physical or mental handicap in all employment practices such as 
the following: employment, upgrading, demotion or transfer, recruitment, advertising, layoff or 
termination, rates of pay or other forms of compensation, and selection for training, including 
apprenticeship. 

 
2. The CONTRACTOR agrees to comply with the rules, regulations, and relevant orders of the 

Secretary of Labor issued pursuant to the Act. 3. In the event of the CONTRACTOR’s non-
compliance with the requirements of this clause, actions for non-compliance may be taken in 
accordance with the rules, regulations, and relevant orders of the Secretary of Labor issued 
pursuant to the Act. 

 
3  The CONTRACTOR agrees to post in conspicuous places, available to employees and applicants 

for employment, notices in a form to be prescribed by the Director, provided by or through the 
contracting officer. Such notices shall state the CONTRACTOR’s obligation under the law to take 
affirmative action to employ and advance in employment qualified handicapped employees and 
applicants for employment, and the rights of applicants and employees. 

 
4.  The CONTRACTOR will notify each labor union or representative of workers with which it has a 

collective bargaining agreement or other contract understanding, that the CONTRACTOR is 
bound by the terms of Section 503 of Rehabilitation Act of 1973, and is committed to take 
affirmative action to employ and advance in employment physically and mentally handicapped 
individuals. 

 
5.  The CONTRACTOR will include the provisions of this clause in every subcontract or purchase 

order of $2,500 or more unless exempted by rules, regulations, or orders of the Secretary of 
Labor issued pursuant to Section 503 of the Act, so that such provisions will be binding upon 
each subcontractor with respect to any subcontract or purchase order as the Director of the 
Office of Federal contract Compliance Programs may direct to enforce such provisions, including 
action for non-compliance. 

 
ACCESS TO RECORDS AND RECORDS RETENTION 

 
The undersigned certifies, to the best of his or her knowledge and belief that: 
1.  The individual, sole proprietor, partnership, corporation, and/or association agrees to permit 

the TOWN / County of ), State of Colorado, and the Office of the Inspector General and/or their 
designated representatives to have access to all records for review, monitoring, and audit during 
normal working hours. 

2.  The individual, sole proprietor, partnership, corporation, and/or association agrees to retain all 
records for at least five years following the closeout date of the grant or the resolution of all 
audit findings, whichever is later. 

 
CONFLICT OF INTEREST 

 
The undersigned is fully aware that this contract is wholly or partially federally funded, and further, 

by submission of the bid or proposal that the individual or firm, certifies that: 
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1.  There is no substantial interest, as defined by Colorado Statutes, with any, employee, 
commission, or committee with the Watershed Coalition. 

2.  Any substantial interest, as defined by Colorado Statutes, with any employee, commission, or 
committee (including members of their immediate family) with the Watershed Coalition that 
develops at any time during this contract will be immediately disclosed to the Watershed 
Coalition. 

 
ANTI-LOBBYING CERTIFICATION 

1. The undersigned certifies, to the best of his or her knowledge and belief that: 
 No federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any federal contract, the making of any 
federal grant, the making of any federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or modification of any federal contract, 
grant, loan, or cooperative agreement. 

2. If any funds other than federal appropriated funds have been paid or will be paid to any person 
for influencing or attempting to influence an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with this federal contract, grant, loan, or cooperative agreement, the undersigned 
shall complete and submit Standard Form - LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 

3.  The undersigned shall require that the language of this Certification be included in the award 
documents for all sub-awards to all tiers (including subcontracts, sub-grants, and contracts 
under grants, loans, and cooperative agreements) and that all sub-recipients shall certify and 
disclose accordingly. 

 
CERTIFICATIONS SIGNATURE FORM 

 
Return this page with proposal. 
These Certifications (Civil Rights, Equal Employment Opportunity, Affirmative Action for Handicapped 
Workers -Section 503, Access to Records and Records Retention, Conflict of Interest, Lobbying) are a 
material representation of fact upon which reliance was placed when this transaction was made or 
entered into. Submission of these Certifications is a prerequisite for making or entering into this 
transaction imposed by Section 1352, Title 31, U. S. Code.    
 
          
____________________________________                __________________________________________  
(Typed name of official)      (Signature of official) 
 
 
_________________________________________________       ________________________________ 
(Typed name of entity)       (Date) 
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EXHIBIT H: PERFORMANCE AND PAYMENT BONDING REQUIREMENTS 

 
A Grantee and/or its contractor (or subcontractors) performing the work must secure the following: 
 

 
PAYMENT BOND. A "payment bond" is one executed in connection with a contractor to 
assure payment, as required by law, of all persons supplying labor and material in the 
execution of the work provided for in the contract. A Payment Bond is required on the 
part of the contractor for fifty percent (50%) of the contract price. The bond shall be 
obtained from a company holding a certificate of authority as an acceptable surety. A 
certified or cashier's check or a bank money order may be accepted in lieu of a bond. 

 
 
PERFORMANCE BOND. A "performance bond" is one executed in connection with a 
contract to secure fulfillment of all the contractor's obligations under such contract. A 
Performance Bond is required on the part of the contractor for fifty percent (50%) of the 
contract price. The bond shall be obtained from a company holding a certificate of 
authority as an acceptable surety. A certified or cashier's check or a bank money order 
may be accepted in lieu of a bond. 

 
 
WAIVER OPTION. If the total cost of the Project is less than $50,000.00, Grantee may submit a 
written request to the State requesting waiver of these bond requirements in exchange for an 
irrevocable letter of credit. 
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PERFORMANCE BOND 

              
 
KNOW ALL PEOPLE BY THESE PRESENTS: that  
 
              

(Name of Contractor or Company) 
 
              

(Address) 
 
a                                          hereinafter called Principal, and        
      (Corporation/Partnership)      (Name of Surety Company) 
 
              

(Address) 
 
hereinafter called SURETY, are held and firmly bound unto 
 
              

(Name of Recipient) 
 
              

(Recipient's Address) 
 
hereinafter called OWNER, in the penal sum of $                                               Dollars in lawful money of the 
United States, for the payment of which sum well and truly to be made we bind ourselves, successors, 
and assigns, jointly and severally, firmly in these presents. 
 
THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a certain contract 
with the OWNER dated the                  day of                          20           , a copy of which is hereto attached 
and made a part hereof for the construction of: 
 
 
PROJECT NAME:             
 
 
              
 
NOW THEREFORE, if the Principal shall well, truly and faithfully perform its duties in all the undertakings, 
covenants, terms, conditions, and agreements of said contract during the original term thereof, and any 
extensions thereof which may be granted by the OWNER, with or without notice to the Surety and 
during the one year guaranty period, and if he shall satisfy all claims and demands incurred under such 
contract, and shall fully indemnify and save harmless the OWNER from all costs and damages which it 
may suffer by reason of failure to do so, and shall reimburse and repay the OWNER all outlay and 
expense which the OWNER may incur in making good any default, then this obligation shall be void, 
otherwise to remain in full force and effect. 
 
PROVIDED FURTHER, that the said Surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the Contract or to WORK to be 
performed thereunder or the SPECIFICATIONS accompanying the same shall in any way affect its 
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obligation on this BOND, and it does hereby waive notice of any such change, extension of time, 
alteration or addition to the terms of the Contract or to the WORK or to the SPECIFICATIONS.   

 
PROVIDED, FURTHER, that no final settlement between the OWNER and the CONTRACTOR shall abridge 
the right of any beneficiary hereunder, whose claim may be unsatisfied. 
 
IN WITNESS WHEREOF, this instrument is executed in _______ counterparts, each one of which shall be 
deemed an original, this the ______ day of ________________ 20______. 
 
 
ATTEST:             
       Principal 
 
 
       By       
Principal Secretary 
 
 
(SEAL) 
 
 
              
Witness as to Principal     Address 
 
 
 
       
Address 
 
 
       
 
 
 
ATTEST:                            
         Surety 
 
 
       By       
Witness as to Surety     Attorney in Fact 
 
 
 
              
Address                    Address 
 
 
NOTE: Date of BOND must not be prior to date of Contract. If CONTRACTOR is Partnership, all partners 

should execute BOND. 
 
IMPORTANT: Surety companies executing BONDS must appear on the Treasury Department's most 
current list (Circular 570 as amended) and be authorized to transact business in the State where the 
PROJECT is located. 
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PAYMENT BOND 

 
 
              
 
KNOW ALL PEOPLE BY THESE PRESENTS: that  
 
 

(Name of Contractor or Company) 
 
 

(Address) 
 
a                                          hereinafter called Principal, and        
      (Corporation/Partnership)      (Name of Surety Company) 
 
              

(Address) 
 
hereinafter called SURETY, are held and firmly bound unto 
 
              

(Name of Recipient) 
 
              

(Recipient's Address) 
 
hereinafter called OWNER, in the penal sum of $                                               Dollars in lawful money of the 
United States, for the payment of which sum well and truly to be made we bind ourselves, successors, 
and assigns, jointly and severally, firmly in these presents. 
 
THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a certain contract 
with the OWNER dated the                  day of                          20           , a copy of which is hereto attached 
and made a part hereof for the construction of: 
 
 
PROJECT NAME: 
 
 
 
 
NOW THEREFORE, if the Principal shall promptly make payment to all persons, firms, 
SUB-CONTRACTORS, and corporations furnishing materials for or performing labor in the prosecution of 
the WORK provided for in such Contract, and any authorized extension or modification thereof, 
including all amounts due for materials, lubricants, oil, gasoline, coal and coke, repairs on machinery, 
equipment and tools, consumed or used in connection with the construction of such WORK, and all 
insurance premiums on said WORK whether by SUB-CONTRACTOR or otherwise, then this obligation 
shall be void; otherwise to remain in full force and effect. 
 
PROVIDED FURTHER, that the said Surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the Contract or to WORK to be 
performed thereunder or the SPECIFICATIONS accompanying the same shall in any way affect its 
obligation on this BOND, and it does hereby waive notice of any such change, extension of time, 
alteration or addition to the terms of the Contract or to the WORK or to the SPECIFICATIONS. 
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PROVIDED, FURTHER, that no final settlement between the OWNER and the CONTRACTOR shall abridge 
the right of any beneficiary hereunder, whose claim may be unsatisfied. 
 
IN WITNESS WHEREOF, this instrument is executed in _______ counterparts, each one of which shall be 
deemed an original, this the ______ day of ________________ 20______. 
 
 
 
ATTEST:             
       Principal 
 
 
       By       
Principal Secretary 
 
 
 
 
(SEAL) 
 
 
 
 
              
Witness as to Principal     Address 
 
 
 
       
Address 
 
 
       
 
 
 
ATTEST:             
       Surety 
 
 
       By       
Witness as to Surety      Attorney in Fact 
 
 
 
              
Address       Address 
 
 
 
NOTE: Date of BOND must not be prior to date of Contract. If CONTRACTOR is Partnership, all partners 

should execute BOND. 
 
IMPORTANT: Surety companies executing BONDS must appear on the Treasury Department's most 

current list (Circular 570 as amended) and be authorized to transact business in the State where the 

PROJECT is located. 


